

privat_gradbi_e - Feature #228

Betoniranje

04/03/2019 03:06 PM - Niraj Bhatt

Status:	In Progress	Start date:	04/03/2019
Priority:	Normal	Due date:	12/31/2021
Assignee:	228	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	394	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	229
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 04/03/2019 09:36 AM - Niraj Bhatt

- Assignee set to 228

#2 - 05/27/2020 05:08 AM - Mehmed Ajkić

- Status changed from New to In Progress

Starting Work

#3 - 05/27/2020 06:31 AM - Mehmed Ajkić

Still working

#4 - 05/28/2020 04:58 AM - Mehmed Ajkić

Starting Work

#5 - 05/28/2020 09:50 AM - Mehmed Ajkić

Still working

#6 - 05/29/2020 08:38 AM - Mehmed Ajkić

Starting Work

#7 - 05/29/2020 09:43 AM - Mehmed Ajkić

Still working

#8 - 05/30/2020 11:08 AM - Mehmed Ajkić

Starting Work

#9 - 05/30/2020 02:00 PM - Mehmed Ajkić

Still working

#10 - 07/08/2020 06:32 AM - HARIS PONJEVIC

Starting Work

#11 - 07/08/2020 04:55 PM - HARIS PONJEVIC

Still working

#12 - 07/10/2020 05:03 AM - SEMIR DOLIC

Starting Work

#13 - 07/10/2020 03:15 PM - SEMIR DOLIC

Still working