

hi_a_zemon_ilirska_bistrica - Feature #813

Betoniranje

09/03/2020 05:21 PM - Niraj Bhatt

Status:	In Progress	Start date:	09/03/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	813	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	394	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	270
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 09/03/2020 11:51 AM - Niraj Bhatt

- Assignee set to 813

#2 - 09/11/2020 04:51 AM - SENAT MALIQI

- Status changed from New to In Progress

Starting Work

#3 - 09/11/2020 04:54 AM - ENVER MALIQI

Starting Work

#4 - 09/11/2020 12:41 PM - SENAT MALIQI

Still working

#5 - 09/11/2020 12:41 PM - ENVER MALIQI

Still working

#6 - 09/15/2020 04:48 AM - SENAT MALIQI

Starting Work

#7 - 09/15/2020 04:49 AM - ENVER MALIQI

Starting Work

#8 - 09/15/2020 03:02 PM - ENVER MALIQI

Still working

#9 - 09/15/2020 03:02 PM - SENAT MALIQI

Still working

#10 - 10/23/2020 04:52 AM - ENVER MALIQI

Starting Work

#11 - 10/23/2020 05:08 AM - Mehmed Ajkić

Starting Work

#12 - 10/23/2020 09:44 AM - Mehmed Ajkić

Still working

#13 - 10/23/2020 02:56 PM - ENVER MALIQI

Still working