

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1143	corporate_house	Feature	New	Normal	23-11 For Krishna	1143	11/23/2023 02:57 PM
1141	defaulttechseria	Feature	New	Normal	test pool	1141	10/19/2023 01:40 PM
1140	defaulttechseria	Feature	New	Normal	P2 task 1	1140	10/19/2023 01:40 PM
1139	defaulttechseria	Feature	New	Normal	Parent task 2	1139	10/19/2023 01:40 PM
1138	defaulttechseria	Feature	New	Normal	Parent task 1	1138	10/19/2023 01:40 PM
1137	defaulttechseria	Feature	New	Normal	P1 task 3	1137	10/19/2023 01:40 PM
1136	defaulttechseria	Feature	New	Normal	P1 task 2	1136	10/19/2023 01:40 PM
1135	defaulttechseria	Feature	New	Normal	Parent task 1	1135	10/19/2023 01:40 PM
1134	defaulttechseria	Feature	New	Normal	P1 task 1	1134	10/19/2023 01:40 PM
1133	defaulttechseria	Feature	New	Normal	Parent task 1	1133	10/19/2023 01:39 PM
1130	corporate_house	Feature	New	Normal	Decent and safe working conditions.	1130	01/06/2023 02:48 PM
1129	corporate_house	Feature	New	Normal	Estimating Resource Requirements for Work Activities	1129	01/06/2023 02:48 PM
1128	corporate_house	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	1128	01/06/2023 02:48 PM
1127	corporate_house	Feature	New	Normal	Transport forms from on ---site storage and unload onto the cleaning station.	1127	01/06/2023 02:48 PM
1126	corporate_house	Feature	New	Normal	sub task construction 1	1126	01/06/2023 02:48 PM
1125	corporate_house	Feature	New	Normal	water supply sub task	1125	01/06/2023 02:48 PM
1124	corporate_house	Feature	New	Normal	task con construction	1124	01/06/2023 02:48 PM
1123	corporate_house	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	1123	01/06/2023 02:48 PM
1122	corporate_house	Feature	New	Normal	Unload the form from the cleaning station and transport to the storage location.	1122	01/06/2023 11:19 AM
1121	corporate_house	Feature	New	Normal	Coat the form surface with an oil release agent for the next use.	1121	01/06/2023 11:19 AM
1119	corporate_house	Feature	In Progress	Normal	Clean concrete debris from the form's surface.	1119	11/22/2023 06:09 PM
1118	corporate_house	Feature	New	Normal	Wash forms with water.	1118	12/24/2022 12:36 PM
1117	corporate_house	Feature	Closed	Normal	on-site storage and unload onto the cleaning station.	1117	10/26/2023 10:19 AM
1116	corporate_house	Feature	New	Normal	Check the Quantity	1116	12/24/2022 12:34 PM
1115	corporate_house	Feature	New	Normal	Transport forms from on-site storage and unload onto the cleaning station.	1115	12/24/2022 12:34 PM
1110	nirama_univercity	Feature	New	Normal	on-site storage and unload onto the cleaning station.	1110	10/14/2021 02:32 PM
1109	nirama_univercity	Feature	In Progress	Normal	Check the Quantity	1109	10/14/2021 03:01 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1108	nirama_university	Feature	In Progress	Normal	Transport forms from on-site storage and unload onto the cleaning station.	1108	10/14/2021 03:01 PM
1107	titanium_one	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	1107	09/07/2021 02:33 PM
1106	titanium_one	Feature	In Progress	Normal	Techseria Task 2	1106	09/07/2021 03:01 PM
1105	titanium_one	Feature	New	Normal	Test by binit	1105	09/07/2021 02:33 PM
1104	titanium_one	Feature	New	Normal	Apply oil for sheets	1104	09/07/2021 02:33 PM
1103	titanium_one	Feature	New	Normal	Apply plaster for the gaps between sheets	1103	09/07/2021 02:33 PM
1102	titanium_one	Feature	New	Normal	Fix sheets based on water level	1102	09/07/2021 02:33 PM
1101	titanium_one	Feature	New	Normal	Sheet centring for beams and also roof	1101	09/07/2021 02:33 PM
1100	titanium_one	Feature	New	Normal	Decent and safe working conditions.	1100	09/07/2021 02:33 PM
1099	titanium_one	Feature	New	Normal	Estimating Resource Requirements for Work Activities	1099	09/07/2021 02:33 PM
1098	titanium_one	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	1098	09/07/2021 02:33 PM
1097	shivranjani	Feature	In Progress	Normal	bansri task to test	1097	09/07/2021 03:04 PM
1096	shivranjani	Feature	New	Normal	Construction project management	1096	09/07/2021 02:31 PM
1095	shivranjani	Feature	New	Normal	task for water supply testing	1095	09/07/2021 02:31 PM
1093	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	1093	05/12/2021 11:38 AM
1092	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	1092	06/21/2021 01:39 PM
1091	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	1091	05/12/2021 11:38 AM
1090	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	New	Normal	HIAB	1090	05/12/2021 11:38 AM
1089	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	New	Normal	KAMION	1089	05/12/2021 11:38 AM
1088	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	New	Normal	Delo s strojem	1088	05/12/2021 11:38 AM
1087	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	New	Normal	RAZNA ROCNA DELA	1087	05/12/2021 11:37 AM
1086	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	1086	05/12/2021 11:37 AM
1085	protipra_na_za_ita_stari_trg_lo_ki_potok	Feature	In Progress	Normal	Obračun	1085	09/23/2021 06:14 PM
1084	retje_meteorna	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	1084	03/22/2021 03:05 PM
1083	retje_meteorna	Feature	New	Normal	POSTAVITEV KANALIZACIJE	1083	03/22/2021 03:05 PM
1082	retje_meteorna	Feature	New	Normal	RAZOPAŽANJE	1082	03/22/2021 03:05 PM
1081	retje_meteorna	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	1081	03/22/2021 03:05 PM
1080	retje_meteorna	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	1080	03/22/2021 03:05 PM
1079	retje_meteorna	Feature	New	Normal	ZAREZOVANJE ASFALTA	1079	03/22/2021 03:05 PM
1078	retje_meteorna	Feature	New	Normal	SANIRANJE	1078	03/22/2021 03:05 PM
1077	retje_meteorna	Feature	In Progress	Normal	SESTANEK	1077	07/28/2021 03:00 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1076	retje_meteorna	Feature	New	Normal	NADZOR NA GRADBIŠČU	1076	03/22/2021 03:05 PM
1075	retje_meteorna	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	1075	03/22/2021 03:05 PM
1074	retje_meteorna	Feature	New	Normal	HIAB	1074	03/22/2021 03:05 PM
1073	retje_meteorna	Feature	New	Normal	KAMION	1073	03/22/2021 03:05 PM
1072	retje_meteorna	Feature	New	Normal	Delo s strojem	1072	03/22/2021 03:05 PM
1071	retje_meteorna	Feature	New	Normal	Betoniranje	1071	03/22/2021 03:05 PM
1070	retje_meteorna	Feature	New	Normal	RAZNA ROCNA DELA	1070	03/22/2021 03:05 PM
1069	retje_meteorna	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	1069	03/22/2021 03:05 PM
1068	retje_meteorna	Feature	New	Normal	ŠOLANJE	1068	03/22/2021 03:04 PM
1067	retje_meteorna	Feature	In Progress	Normal	Obračun	1067	06/22/2021 06:31 PM
1066	hrib_103_medgeneracijski_center	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	1066	02/04/2022 07:28 PM
1065	hrib_103_medgeneracijski_center	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	1065	03/22/2021 01:04 PM
1064	hrib_103_medgeneracijski_center	Feature	New	Normal	HIAB	1064	03/22/2021 01:04 PM
1063	hrib_103_medgeneracijski_center	Feature	New	Normal	KAMION	1063	03/22/2021 01:04 PM
1062	hrib_103_medgeneracijski_center	Feature	New	Normal	Delo s strojem	1062	03/22/2021 01:04 PM
1061	hrib_103_medgeneracijski_center	Feature	New	Normal	Betoniranje	1061	03/22/2021 01:03 PM
1060	hrib_103_medgeneracijski_center	Feature	In Progress	Normal	RAZNA ROCNA DELA	1060	12/22/2021 03:51 PM
1059	hrib_103_medgeneracijski_center	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	1059	03/22/2021 01:03 PM
1058	hrib_103_medgeneracijski_center	Feature	New	Normal	ZIDANJE	1058	03/22/2021 01:03 PM
1057	hrib_103_medgeneracijski_center	Feature	New	Normal	ŠOLANJE	1057	03/22/2021 01:03 PM
1056	hrib_103_medgeneracijski_center	Feature	In Progress	Normal	Obračun	1056	06/13/2022 05:35 PM
1053	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	1053	01/21/2021 06:02 PM
1052	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	POSTAVITEV KANALIZACIJE	1052	01/21/2021 06:02 PM
1051	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	RAZOPAŽANJE	1051	01/21/2021 06:02 PM
1050	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	1050	01/21/2021 06:02 PM
1049	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	POLAGANJE ROBNIKOV	1049	01/21/2021 06:02 PM
1048	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	1048	01/21/2021 06:02 PM
1047	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	1047	01/21/2021 06:02 PM
1046	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	ZAREZOVANJE ASFALTA	1046	01/21/2021 06:02 PM
1045	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	SANIRANJE	1045	01/21/2021 06:02 PM
1044	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	NADZOR NA GRADBIŠČU	1044	01/21/2021 06:01 PM
1043	cesta_rakek_elezni_ka_postaja	Feature	In Progress	Normal	RAZNO	1043	12/07/2021 12:39 PM
1042	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	OGLED TERENA, PONUDBA	1042	01/21/2021 06:01 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1041	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	1041	01/21/2021 06:01 PM
1040	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	HIAB	1040	01/21/2021 06:01 PM
1039	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	KAMION	1039	01/21/2021 06:01 PM
1038	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	Delo s strojem	1038	01/21/2021 06:01 PM
1037	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	Betoniranje	1037	01/21/2021 06:01 PM
1036	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	1036	01/21/2021 06:01 PM
1035	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	ZIDANJE	1035	01/21/2021 06:01 PM
1034	cesta_rakek_elezni_ka_postaja	Feature	New	Normal	ŠOLANJE	1034	01/21/2021 06:01 PM
1033	shivranjani	Feature	New	Normal	Decent and safe working conditions.	1033	01/08/2021 10:48 AM
1032	shivranjani	Feature	New	Normal	Estimating Resource Requirements for Work Activities	1032	01/08/2021 10:48 AM
1031	shivranjani	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	1031	01/08/2021 10:48 AM
1030	bimanagr	Feature	New	Normal	bansri task to test	1030	01/08/2021 10:47 AM
1029	defaulttechseria	Feature	New	Normal	Construction project management	1029	01/08/2021 10:47 AM
1028	defaulttechseria	Feature	New	Normal	task for water supply testing	1028	01/08/2021 10:47 AM
1027	landmark	Feature	New	Normal	bansri task to test	1027	01/08/2021 10:46 AM
1026	landmark	Feature	New	Normal	Construction project management	1026	01/08/2021 10:46 AM
1025	landmark	Feature	New	Normal	on-site storage and unload onto the cleaning station.	1025	01/08/2021 10:46 AM
1022	deponija_babno_polje	Feature	New	Normal	RAZNO	1022	01/06/2021 11:56 AM
1021	deponija_babno_polje	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	1021	01/06/2021 11:56 AM
1020	deponija_babno_polje	Feature	New	Normal	HIAB	1020	01/06/2021 11:56 AM
1019	deponija_babno_polje	Feature	New	Normal	KAMION	1019	01/06/2021 11:56 AM
1018	deponija_babno_polje	Feature	New	Normal	Delo s strojem	1018	01/06/2021 11:56 AM
1017	deponija_babno_polje	Feature	New	Normal	RAZNA ROCNA DELA	1017	01/06/2021 11:56 AM
1016	deponija_babno_polje	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	1016	01/06/2021 11:56 AM
1015	defaulttechseria	Feature	New	Normal	bansri task to test	1015	01/05/2021 09:40 PM
1014	priba_tujak	Feature	New	Normal	ORGANIZACIJA GRADBIŠČA	1014	12/16/2020 07:04 PM
1013	priba_tujak	Feature	New	Normal	PRIPRAVA TERMINSKI PLAN	1013	12/16/2020 07:04 PM
1012	priba_tujak	Feature	New	Normal	ODSTRANJEVANJE TLAKOVCEV IN PRANIH PLOŠČ	1012	12/16/2020 07:04 PM
1011	priba_tujak	Feature	New	Normal	UREDITEV DVORIŠČA	1011	12/16/2020 07:04 PM
1010	priba_tujak	Feature	New	Normal	POLAGANJE TLAKOVCEV	1010	12/16/2020 07:04 PM
1009	priba_tujak	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	1009	12/16/2020 07:04 PM
1008	priba_tujak	Feature	New	Normal	POSTAVITEV KANALIZACIJE	1008	12/16/2020 07:03 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1007	priba_tujak	Feature	New	Normal	RAZOPAŽANJE	1007	12/16/2020 07:03 PM
1006	priba_tujak	Feature	Closed	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	1006	12/23/2020 04:25 PM
1005	priba_tujak	Feature	New	Normal	POLAGANJE GRANITNIH KOCK	1005	12/16/2020 07:03 PM
1004	priba_tujak	Feature	New	Normal	POLAGANJE ROBNIKOV	1004	12/16/2020 07:03 PM
1003	priba_tujak	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	1003	12/16/2020 07:03 PM
1002	priba_tujak	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	1002	12/16/2020 07:03 PM
1001	priba_tujak	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	1001	12/16/2020 07:03 PM
1000	priba_tujak	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	1000	12/16/2020 07:03 PM
999	priba_tujak	Feature	New	Normal	ZAREZOVANJE ASFALTA	999	12/16/2020 07:03 PM
998	priba_tujak	Feature	New	Normal	SANIRANJE	998	12/16/2020 07:03 PM
997	priba_tujak	Feature	New	Normal	FASADA	997	12/16/2020 07:03 PM
996	priba_tujak	Feature	In Progress	Normal	SESTANEK	996	12/10/2021 03:49 PM
995	priba_tujak	Feature	New	Normal	NADZOR NA GRADBIŠČU	995	12/16/2020 07:03 PM
994	priba_tujak	Feature	In Progress	Normal	RAZNO	994	11/24/2021 12:58 PM
993	priba_tujak	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	993	12/16/2020 07:03 PM
992	priba_tujak	Feature	New	Normal	HIAB	992	12/16/2020 07:03 PM
991	priba_tujak	Feature	New	Normal	KAMION	991	12/16/2020 07:03 PM
990	priba_tujak	Feature	In Progress	Normal	Delo s strojem	990	04/23/2021 05:04 PM
989	priba_tujak	Feature	New	Normal	Betoniranje	989	12/16/2020 07:03 PM
988	priba_tujak	Feature	New	Normal	RAZNA ROCNA DELA	988	12/16/2020 07:03 PM
987	priba_tujak	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	987	12/16/2020 07:03 PM
986	priba_tujak	Feature	New	Normal	ZIDANJE	986	12/16/2020 07:03 PM
985	priba_tujak	Feature	New	Normal	ŠOLANJE	985	12/16/2020 07:03 PM
984	priba_tujak	Feature	In Progress	Normal	Obračun	984	11/24/2021 04:36 PM
983	cerknica_knap_karpe	Feature	New	Normal	ORGANIZACIJA GRADBIŠČA	983	11/09/2020 01:06 PM
982	cerknica_knap_karpe	Feature	New	Normal	ODSTRANJEVANJE TLAKOVCEV IN PRANIH PLOŠČ	982	11/09/2020 01:06 PM
981	cerknica_knap_karpe	Feature	New	Normal	UREDITEV DVORIŠČA	981	11/09/2020 01:06 PM
980	cerknica_knap_karpe	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	980	11/09/2020 01:06 PM
979	cerknica_knap_karpe	Feature	New	Normal	POSTAVITEV KANALIZACIJE	979	11/09/2020 01:06 PM
978	cerknica_knap_karpe	Feature	New	Normal	RAZOPAŽANJE	978	11/09/2020 01:06 PM
977	cerknica_knap_karpe	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	977	11/09/2020 01:06 PM
976	cerknica_knap_karpe	Feature	New	Normal	POLAGANJE ROBNIKOV	976	11/09/2020 01:06 PM
975	cerknica_knap_karpe	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	975	11/09/2020 01:06 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
974	cerknica_knap_karpe	Feature	In Progress	Normal	POLAGANJE ARMATURE-VEZANJE	974	11/12/2020 03:59 PM
973	cerknica_knap_karpe	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	973	11/09/2020 01:06 PM
972	cerknica_knap_karpe	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	972	11/09/2020 01:06 PM
971	cerknica_knap_karpe	Feature	New	Normal	ZAREZOVANJE ASFALTA	971	11/09/2020 01:06 PM
970	cerknica_knap_karpe	Feature	New	Normal	SANIRANJE	970	11/09/2020 01:06 PM
969	cerknica_knap_karpe	Feature	New	Normal	RAZNO	969	11/09/2020 01:06 PM
968	cerknica_knap_karpe	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	968	11/09/2020 01:06 PM
967	cerknica_knap_karpe	Feature	New	Normal	HIAB	967	11/09/2020 01:06 PM
966	cerknica_knap_karpe	Feature	New	Normal	KAMION	966	11/09/2020 01:06 PM
965	cerknica_knap_karpe	Feature	New	Normal	Delo s strojem	965	11/09/2020 01:06 PM
964	cerknica_knap_karpe	Feature	New	Normal	Betoniranje	964	11/09/2020 01:06 PM
963	cerknica_knap_karpe	Feature	In Progress	Normal	RAZNA ROCNA DELA	963	11/10/2020 07:41 PM
962	cerknica_knap_karpe	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	962	11/09/2020 01:06 PM
961	cerknica_knap_karpe	Feature	New	Normal	ZIDANJE	961	11/09/2020 01:06 PM
960	cerknica_knap_karpe	Feature	In Progress	Normal	ŠOLANJE	960	11/13/2020 12:21 PM
959	cerknica_knap_karpe	Feature	New	Normal	Obračun	959	11/09/2020 01:06 PM
958	postojna	Feature	New	Normal	UREDITEV DVORIŠČA	958	11/06/2020 11:59 AM
957	postojna	Feature	New	Normal	POLAGANJE TLAKOVCEV	957	11/06/2020 11:59 AM
956	postojna	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	956	11/06/2020 11:59 AM
955	postojna	Feature	New	Normal	POSTAVITEV KANALIZACIJE	955	11/06/2020 11:59 AM
954	postojna	Feature	New	Normal	RAZOPAŽANJE	954	11/06/2020 11:59 AM
953	postojna	Feature	New	Normal	POLAGANJE ROBNIKOV	953	11/06/2020 11:59 AM
952	postojna	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	952	11/06/2020 11:59 AM
951	postojna	Feature	In Progress	Normal	POLAGANJE ARMATURE-VEZANJE	951	12/21/2021 08:00 PM
950	postojna	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	950	11/06/2020 11:59 AM
949	postojna	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	949	11/06/2020 11:59 AM
948	postojna	Feature	New	Normal	ZAREZOVANJE ASFALTA	948	11/06/2020 11:59 AM
947	postojna	Feature	New	Normal	SANIRANJE	947	11/06/2020 11:59 AM
946	postojna	Feature	In Progress	Normal	SESTANEK	946	11/24/2020 03:29 PM
945	postojna	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	945	11/06/2020 11:59 AM
944	postojna	Feature	New	Normal	HIAB	944	11/06/2020 11:59 AM
943	postojna	Feature	New	Normal	KAMION	943	11/06/2020 11:59 AM
942	postojna	Feature	New	Normal	Delo s strojem	942	11/06/2020 11:59 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
941	postojna	Feature	New	Normal	Betoniranje	941	11/06/2020 11:59 AM
940	postojna	Feature	New	Normal	RAZNA ROCNA DELA	940	11/06/2020 11:59 AM
939	postojna	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	939	11/06/2020 11:59 AM
938	postojna	Feature	New	Normal	ZIDANJE	938	11/06/2020 11:59 AM
937	postojna	Feature	In Progress	Normal	ŠOLANJE	937	12/10/2020 08:36 PM
936	postojna	Feature	New	Normal	Obračun	936	11/06/2020 11:58 AM
933	kovinoplastika_lo_	Feature	New	Normal	ODSTRANJEVANJE TLAKOVCEV IN PRANIH PLOŠČ	933	11/05/2020 12:10 PM
931	kovinoplastika_lo_	Feature	New	Normal	POLAGANJE TLAKOVCEV	931	11/05/2020 12:10 PM
930	kovinoplastika_lo_	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	930	11/05/2020 12:10 PM
929	kovinoplastika_lo_	Feature	New	Normal	POSTAVITEV KANALIZACIJE	929	11/05/2020 12:10 PM
928	kovinoplastika_lo_	Feature	New	Normal	RAZOPAŽANJE	928	11/05/2020 12:10 PM
927	kovinoplastika_lo_	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	927	11/05/2020 12:10 PM
925	kovinoplastika_lo_	Feature	New	Normal	POLAGANJE ROBNIKOV	925	11/05/2020 12:09 PM
924	kovinoplastika_lo_	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	924	11/05/2020 12:09 PM
923	kovinoplastika_lo_	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	923	11/05/2020 12:09 PM
922	kovinoplastika_lo_	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	922	11/05/2020 12:09 PM
921	kovinoplastika_lo_	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	921	11/05/2020 12:09 PM
920	kovinoplastika_lo_	Feature	New	Normal	ZAREZOVANJE ASFALTA	920	11/05/2020 12:09 PM
919	kovinoplastika_lo_	Feature	New	Normal	SANIRANJE	919	11/05/2020 12:09 PM
918	kovinoplastika_lo_	Feature	New	Normal	FASADA	918	11/05/2020 12:09 PM
917	kovinoplastika_lo_	Feature	New	Normal	SESTANEK	917	11/05/2020 12:09 PM
916	kovinoplastika_lo_	Feature	New	Normal	NADZOR NA GRADBIŠČU	916	11/05/2020 12:09 PM
910	kovinoplastika_lo_	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	910	11/05/2020 12:09 PM
908	kovinoplastika_lo_	Feature	New	Normal	HIAB	908	11/05/2020 12:09 PM
907	kovinoplastika_lo_	Feature	New	Normal	KAMION	907	11/05/2020 12:09 PM
906	kovinoplastika_lo_	Feature	New	Normal	Delo s strojem	906	11/05/2020 12:09 PM
905	kovinoplastika_lo_	Feature	New	Normal	Betoniranje	905	11/05/2020 12:09 PM
904	kovinoplastika_lo_	Feature	New	Normal	RAZNA ROCNA DELA	904	11/05/2020 12:09 PM
903	kovinoplastika_lo_	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	903	11/05/2020 12:09 PM
902	kovinoplastika_lo_	Feature	New	Normal	ZIDANJE	902	11/05/2020 12:09 PM
901	kovinoplastika_lo_	Feature	New	Normal	ŠOLANJE	901	11/05/2020 12:09 PM
881	mali_log_41	Feature	In Progress	Normal	ORGANIZACIJA GRADBIŠČA	881	04/07/2023 05:21 PM
880	mali_log_41	Feature	In Progress	Normal	PRIPRAVA TERMINSKI PLAN	880	05/22/2024 05:26 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
879	cesta_mla_evo_ra_ica	Feature	In Progress	Normal	ORGANIZACIJA GRADBIŠČA	879	10/19/2020 05:46 PM
878	cesta_mla_evo_ra_ica	Feature	New	Normal	PRIPRAVA TERMINSKI PLAN	878	09/17/2020 11:20 AM
877	cesta_mla_evo_ra_ica	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	877	09/14/2020 03:44 PM
876	cesta_mla_evo_ra_ica	Feature	New	Normal	POSTAVITEV KANALIZACIJE	876	09/14/2020 03:44 PM
875	cesta_mla_evo_ra_ica	Feature	New	Normal	RAZOPAŽANJE	875	09/14/2020 03:44 PM
874	cesta_mla_evo_ra_ica	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	874	09/14/2020 03:44 PM
873	cesta_mla_evo_ra_ica	Feature	New	Normal	POLAGANJE ROBNIKOV	873	09/14/2020 03:44 PM
872	cesta_mla_evo_ra_ica	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	872	09/14/2020 03:44 PM
871	cesta_mla_evo_ra_ica	Feature	In Progress	Normal	POLAGANJE ARMATURE-VEZANJE	871	12/08/2020 06:22 PM
870	cesta_mla_evo_ra_ica	Feature	Closed	Normal	POLAGANJE ČEPASTE FOLIJE	870	11/13/2020 08:30 PM
869	cesta_mla_evo_ra_ica	Feature	Closed	Normal	ROČNA IZVADBA FINEGA PLANUMA	869	11/20/2020 11:20 AM
868	cesta_mla_evo_ra_ica	Feature	In Progress	Normal	SESTANEK	868	11/23/2020 07:55 PM
867	cesta_mla_evo_ra_ica	Feature	In Progress	Normal	RAZNO	867	12/17/2020 07:59 PM
866	cesta_mla_evo_ra_ica	Feature	New	Normal	ZAREZOVANJE ASFALTA	866	09/14/2020 03:01 PM
864	cesta_mla_evo_ra_ica	Feature	New	Normal	NADZOR NA GRADBIŠČU	864	09/14/2020 03:01 PM
863	cesta_mla_evo_ra_ica	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	863	09/14/2020 03:01 PM
862	cesta_mla_evo_ra_ica	Feature	New	Normal	HIAB	862	09/14/2020 03:01 PM
861	cesta_mla_evo_ra_ica	Feature	In Progress	Normal	KAMION	861	11/09/2020 08:29 PM
860	cesta_mla_evo_ra_ica	Feature	In Progress	Normal	Delo s strojem	860	12/17/2020 08:32 PM
859	cesta_mla_evo_ra_ica	Feature	New	Normal	Betoniranje	859	09/14/2020 03:01 PM
858	cesta_mla_evo_ra_ica	Feature	Closed	Normal	RAZNA ROCNA DELA	858	11/25/2020 08:30 PM
857	cesta_mla_evo_ra_ica	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	857	09/14/2020 03:01 PM
856	cesta_mla_evo_ra_ica	Feature	New	Normal	ZIDANJE	856	09/14/2020 03:01 PM
855	cesta_mla_evo_ra_ica	Feature	New	Normal	ŠOLANJE	855	09/14/2020 03:01 PM
854	cesta_mla_evo_ra_ica	Feature	In Progress	Normal	Obračun	854	12/15/2020 07:41 PM
853	hi_a_bo_kovo	Feature	New	Normal	UREDITEV DVORIŠČA	853	09/11/2020 03:01 PM
852	hi_a_bo_kovo	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	852	09/11/2020 03:01 PM
851	hi_a_bo_kovo	Feature	New	Normal	POSTAVITEV KANALIZACIJE	851	09/11/2020 03:01 PM
850	hi_a_bo_kovo	Feature	New	Normal	RAZOPAŽANJE	850	09/11/2020 03:01 PM
849	hi_a_bo_kovo	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	849	09/11/2020 03:01 PM
848	hi_a_bo_kovo	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	848	09/11/2020 03:01 PM
847	hi_a_bo_kovo	Feature	New	Normal	HIAB	847	09/11/2020 03:01 PM
846	hi_a_bo_kovo	Feature	New	Normal	KAMION	846	09/11/2020 03:01 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
845	hi_a_bo_kovo	Feature	New	Normal	Delo s strojem	845	09/11/2020 03:01 PM
844	hi_a_bo_kovo	Feature	New	Normal	Betoniranje	844	09/11/2020 03:01 PM
843	hi_a_bo_kovo	Feature	New	Normal	RAZNA ROCNA DELA	843	09/11/2020 03:01 PM
842	hi_a_bo_kovo	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	842	09/11/2020 03:01 PM
841	hi_a_bo_kovo	Feature	New	Normal	ZIDANJE	841	09/11/2020 03:01 PM
840	hi_a_bo_kovo	Feature	New	Normal	ŠOLANJE	840	09/11/2020 03:01 PM
835	defaulttechseria	Feature	New	Normal	Transport forms from on ---site storage and unload onto the cleaning station.	835	09/04/2020 11:18 AM
834	defaulttechseria	Feature	New	Normal	water supply sub task	834	09/04/2020 11:18 AM
833	defaulttechseria	Feature	In Progress	Normal	sub task construction 1	833	10/30/2020 05:39 PM
832	defaulttechseria	Feature	In Progress	Normal	task con construction	832	10/30/2020 05:39 PM
831	bimanagr	Feature	In Progress	Normal	Ease work hour reporting for payroll with electronic access control	831	10/28/2021 04:44 PM
830	bimanagr	Feature	Closed	Normal	task for water supply testing	830	09/22/2023 12:22 PM
829	defaulttechseria	Feature	In Progress	Normal	Test by binit	829	10/24/2020 05:55 PM
828	defaulttechseria	Feature	New	Normal	Apply plaster for the gaps between sheets	828	09/04/2020 10:23 AM
827	defaulttechseria	Feature	New	Normal	Fix sheets based on water level	827	09/04/2020 10:23 AM
826	defaulttechseria	Feature	New	Normal	Apply oil for sheets	826	09/04/2020 10:23 AM
825	defaulttechseria	Feature	New	Normal	Sheet centring for beams and also roof	825	09/04/2020 10:23 AM
824	defaulttechseria	Feature	New	Normal	Decent and safe working conditions.	824	09/04/2020 10:23 AM
823	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	POSTAVITEV KANALIZACIJE	823	09/03/2020 05:21 PM
822	hi_a_zemon_ilirska_bistrica	Feature	In Progress	Normal	RAZOPAŽANJE	822	09/12/2020 04:21 PM
821	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	SANIRANJE	821	09/03/2020 05:21 PM
820	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	FASADA	820	09/03/2020 05:21 PM
819	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	SESTANEK	819	09/03/2020 05:21 PM
818	hi_a_zemon_ilirska_bistrica	Feature	In Progress	Normal	RAZNO	818	11/03/2020 07:23 PM
817	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	817	09/03/2020 05:21 PM
816	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	HIAB	816	09/03/2020 05:21 PM
815	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	KAMION	815	09/03/2020 05:21 PM
814	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	Delo s strojem	814	09/03/2020 05:21 PM
813	hi_a_zemon_ilirska_bistrica	Feature	In Progress	Normal	Betoniranje	813	10/23/2020 08:26 PM
812	hi_a_zemon_ilirska_bistrica	Feature	In Progress	Normal	RAZNA ROCNA DELA	812	11/13/2020 09:46 PM
811	hi_a_zemon_ilirska_bistrica	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	811	09/03/2020 05:21 PM
810	hi_a_zemon_ilirska_bistrica	Feature	In Progress	Normal	ZIDANJE	810	11/04/2020 09:51 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
809	hi_a_zemon_ilirska_bistrica	Feature	In Progress	Normal	ŠOLANJE	809	10/22/2020 08:33 PM
808	hi_a_zemon_ilirska_bistrica	Feature	In Progress	Normal	Obračun	808	10/12/2020 02:20 PM
806	bezuljak_milo_okolica	Feature	In Progress	Normal	UREDITEV DVORIŠČA	806	09/23/2020 07:23 PM
805	bezuljak_milo_okolica	Feature	In Progress	Normal	IZDELAVA POSTAVITEV JAŠKOV	805	08/10/2020 05:31 PM
804	bezuljak_milo_okolica	Feature	In Progress	Normal	POSTAVITEV KANALIZACIJE	804	09/18/2020 07:36 PM
803	bezuljak_milo_okolica	Feature	New	Normal	RAZOPAŽANJE	803	08/03/2020 04:40 PM
802	bezuljak_milo_okolica	Feature	New	Normal	POLAGANJE ROBNIKOV	802	08/03/2020 04:40 PM
801	bezuljak_milo_okolica	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	801	08/03/2020 04:40 PM
800	bezuljak_milo_okolica	Feature	New	Normal	HIAB	800	08/03/2020 04:40 PM
799	bezuljak_milo_okolica	Feature	New	Normal	KAMION	799	08/03/2020 04:40 PM
798	bezuljak_milo_okolica	Feature	New	Normal	Delo s strojem	798	08/03/2020 04:40 PM
797	bezuljak_milo_okolica	Feature	New	Normal	Betoniranje	797	08/03/2020 04:40 PM
796	bezuljak_milo_okolica	Feature	In Progress	Normal	RAZNA ROCNA DELA	796	08/12/2020 11:13 AM
795	bezuljak_milo_okolica	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	795	08/03/2020 04:40 PM
794	bezuljak_milo_okolica	Feature	New	Normal	ZIDANJE	794	08/03/2020 04:40 PM
793	bezuljak_milo_okolica	Feature	New	Normal	ŠOLANJE	793	08/03/2020 04:40 PM
792	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	New	Normal	SANIRANJE	792	08/03/2020 04:27 PM
791	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	791	08/05/2020 06:06 PM
790	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	790	08/03/2020 04:27 PM
789	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	New	Normal	KAMION	789	08/03/2020 04:27 PM
788	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	New	Normal	Delo s strojem	788	08/03/2020 04:27 PM
787	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	In Progress	Normal	Betoniranje	787	08/20/2020 07:23 PM
786	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	In Progress	Normal	RAZNA ROCNA DELA	786	02/02/2021 12:33 PM
785	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	785	08/03/2020 04:27 PM
784	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	New	Normal	ZIDANJE	784	08/03/2020 04:27 PM
783	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	New	Normal	ŠOLANJE	783	08/03/2020 04:27 PM
782	lo_obnova_hi_e_marko_ansera_d_o_o_	Feature	In Progress	Normal	Obračun	782	09/01/2020 04:27 PM
781	deponija_mali_log	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	781	07/16/2020 05:36 PM
780	deponija_mali_log	Feature	New	Normal	HIAB	780	07/16/2020 05:36 PM
779	deponija_mali_log	Feature	New	Normal	KAMION	779	07/16/2020 05:36 PM
778	deponija_mali_log	Feature	New	Normal	Delo s strojem	778	07/16/2020 05:36 PM
777	deponija_mali_log	Feature	New	Normal	RAZNA ROCNA DELA	777	07/16/2020 05:36 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
776	bimanagr	Feature	Closed	Normal	Unload the form from the cleaning station and transport to the storage location.	776	10/23/2020 02:38 PM
775	bimanagr	Feature	Closed	Normal	Coat the form surface with an oil release agent for the next use.	775	10/23/2020 02:38 PM
774	jr_sodra_ica	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	774	07/08/2020 12:59 PM
773	jr_sodra_ica	Feature	New	Normal	ODSTRANJEVANJE TLAKOVCEV IN PRANIH PLOŠČ	773	07/08/2020 12:59 PM
772	jr_sodra_ica	Feature	New	Normal	Obračun	772	07/08/2020 12:56 PM
771	jr_sodra_ica	Feature	New	Normal	NADZOR NA GRADBIŠČU	771	07/08/2020 12:56 PM
770	jr_sodra_ica	Feature	In Progress	Normal	SESTANEK	770	09/01/2020 04:33 PM
769	jr_sodra_ica	Feature	New	Normal	ZAREZOVANJE ASFALTA	769	07/08/2020 12:56 PM
768	jr_sodra_ica	Feature	New	Normal	HIAB	768	07/08/2020 12:56 PM
767	jr_sodra_ica	Feature	New	Normal	KAMION	767	07/08/2020 12:56 PM
766	jr_sodra_ica	Feature	New	Normal	Delo s strojem	766	07/08/2020 12:56 PM
765	jr_sodra_ica	Feature	In Progress	Normal	RAZNA ROCNA DELA	765	08/20/2020 10:25 AM
764	urgent	Feature	New	Normal	Wash forms with water.	764	06/11/2020 04:59 PM
762	bimanagr	Feature	In Progress	Normal	Clean concrete debris from the form's surface.	762	09/04/2020 02:57 PM
761	cesta_pacug	Feature	New	Normal	UREDITEV DVORIŠČA	761	06/03/2020 11:25 AM
760	cesta_pacug	Feature	New	Normal	POLAGANJE TLAKOVCEV	760	06/03/2020 11:25 AM
759	cesta_pacug	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	759	06/03/2020 11:25 AM
758	cesta_pacug	Feature	New	Normal	POSTAVITEV KANALIZACIJE	758	06/03/2020 11:25 AM
757	cesta_pacug	Feature	New	Normal	RAZOPAŽANJE	757	06/03/2020 11:25 AM
756	cesta_pacug	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	756	06/03/2020 11:25 AM
755	cesta_pacug	Feature	New	Normal	POLAGANJE GRANITNIH KOCK	755	06/03/2020 11:25 AM
754	cesta_pacug	Feature	New	Normal	POLAGANJE ROBNIKOV	754	06/03/2020 11:25 AM
753	cesta_pacug	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	753	06/03/2020 11:25 AM
752	cesta_pacug	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	752	06/03/2020 11:25 AM
751	cesta_pacug	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	751	06/03/2020 11:25 AM
750	cesta_pacug	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	750	06/03/2020 11:25 AM
749	cesta_pacug	Feature	New	Normal	ZAREZOVANJE ASFALTA	749	06/03/2020 11:25 AM
748	cesta_pacug	Feature	New	Normal	SANIRANJE	748	06/03/2020 11:25 AM
747	cesta_pacug	Feature	In Progress	Normal	RAZNO	747	07/13/2020 10:39 AM
746	cesta_pacug	Feature	New	Normal	Betoniranje	746	06/03/2020 11:25 AM
745	cesta_pacug	Feature	New	Normal	ZIDANJE	745	06/03/2020 11:25 AM
744	cesta_pacug	Feature	New	Normal	ŠOLANJE	744	06/03/2020 11:25 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
743	cesta_pacug	Feature	New	Normal	Obračun	743	06/03/2020 11:25 AM
742	cesta_pacug	Feature	New	Normal	NADZOR NA GRADBIŠČU	742	06/03/2020 11:25 AM
741	cesta_pacug	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	741	06/03/2020 11:25 AM
740	cesta_pacug	Feature	Closed	Normal	RAZNA ROCNA DELA	740	06/23/2020 08:35 PM
739	cesta_pacug	Feature	New	Normal	HIAB	739	06/03/2020 11:25 AM
738	cesta_pacug	Feature	New	Normal	KAMION	738	06/03/2020 11:24 AM
737	cesta_pacug	Feature	In Progress	Normal	Delo s strojem	737	06/22/2020 07:28 PM
736	cesta_pacug	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	736	06/03/2020 11:24 AM
735	alumatik	Feature	New	Normal	Priprava dokumentov	735	06/01/2020 04:00 PM
734	alumatik	Feature	New	Normal	Servis	734	06/01/2020 04:00 PM
733	benles	Feature	New	Normal	UREDITEV DVORIŠČA	733	05/19/2020 11:36 AM
732	benles	Feature	New	Normal	POLAGANJE TLAKOVCEV	732	05/19/2020 11:36 AM
731	benles	Feature	In Progress	Normal	IZDELAVA POSTAVITEV JAŠKOV	731	05/21/2020 03:04 PM
730	benles	Feature	New	Normal	POSTAVITEV KANALIZACIJE	730	05/19/2020 11:36 AM
729	benles	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	729	05/19/2020 11:36 AM
728	benles	Feature	New	Normal	POLAGANJE GRANITNIH KOCK	728	05/19/2020 11:36 AM
727	benles	Feature	New	Normal	POLAGANJE ROBNIKOV	727	05/19/2020 11:36 AM
726	benles	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	726	05/19/2020 11:36 AM
725	benles	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	725	05/19/2020 11:36 AM
724	benles	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	724	05/19/2020 11:36 AM
723	benles	Feature	In Progress	Normal	ROČNA IZVADBA FINEGA PLANUMA	723	05/21/2020 07:32 PM
722	benles	Feature	New	Normal	ZAREZOVANJE ASFALTA	722	05/19/2020 11:36 AM
721	benles	Feature	New	Normal	FASADA	721	05/19/2020 11:36 AM
720	benles	Feature	New	Normal	SESTANEK	720	05/19/2020 11:36 AM
719	benles	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	719	05/21/2020 06:30 PM
718	benles	Feature	New	Normal	OGLED LOKACIJE-PONUDBA	718	05/19/2020 11:36 AM
717	benles	Feature	New	Normal	PRIPRAVA DOKUMENTACIJE ZA JAVNI RAZPIS	717	05/19/2020 11:36 AM
716	benles	Feature	New	Normal	PRIPRAVA PONUDBE	716	05/19/2020 11:36 AM
715	benles	Feature	In Progress	Normal	RAZNO	715	05/22/2020 06:33 PM
714	benles	Feature	New	Normal	OGLED TERENA, PONUDBA	714	05/19/2020 11:36 AM
713	benles	Feature	In Progress	Normal	Obračun	713	06/03/2020 04:24 PM
712	slovenska_vas_pivka_smrdelj	Feature	New	Normal	Obračun	712	05/14/2020 12:26 PM
711	slovenska_vas_pivka_smrdelj	Feature	New	Normal	UREDITEV DVORIŠČA	711	05/14/2020 12:26 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
710	slovenska_vas_pivka_smrdelj	Feature	New	Normal	POLAGANJE TLAKOVCEV	710	05/14/2020 12:26 PM
709	slovenska_vas_pivka_smrdelj	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	709	05/14/2020 12:26 PM
708	slovenska_vas_pivka_smrdelj	Feature	New	Normal	POSTAVITEV KANALIZACIJE	708	05/14/2020 12:26 PM
707	slovenska_vas_pivka_smrdelj	Feature	New	Normal	RAZOPAŽANJE	707	05/14/2020 12:26 PM
706	slovenska_vas_pivka_smrdelj	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	706	05/14/2020 12:26 PM
705	slovenska_vas_pivka_smrdelj	Feature	New	Normal	POLAGANJE GRANITNIH KOCK	705	05/14/2020 12:26 PM
704	slovenska_vas_pivka_smrdelj	Feature	New	Normal	POLAGANJE ROBNIKOV	704	05/14/2020 12:26 PM
703	slovenska_vas_pivka_smrdelj	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	703	05/14/2020 12:26 PM
702	slovenska_vas_pivka_smrdelj	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	702	05/14/2020 12:26 PM
701	slovenska_vas_pivka_smrdelj	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	701	05/14/2020 12:26 PM
700	slovenska_vas_pivka_smrdelj	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	700	05/14/2020 12:26 PM
699	slovenska_vas_pivka_smrdelj	Feature	New	Normal	ZAREZOVANJE ASFALTA	699	05/14/2020 12:26 PM
698	slovenska_vas_pivka_smrdelj	Feature	In Progress	Normal	SANIRANJE	698	05/21/2020 04:41 PM
697	slovenska_vas_pivka_smrdelj	Feature	New	Normal	FASADA	697	05/14/2020 12:26 PM
696	slovenska_vas_pivka_smrdelj	Feature	New	Normal	SESTANEK	696	05/14/2020 12:26 PM
695	slovenska_vas_pivka_smrdelj	Feature	New	Normal	NADZOR NA GRADBIŠČU	695	05/14/2020 12:26 PM
694	slovenska_vas_pivka_smrdelj	Feature	New	Normal	RAZNO	694	05/14/2020 12:26 PM
693	slovenska_vas_pivka_smrdelj	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	693	05/14/2020 12:26 PM
692	slovenska_vas_pivka_smrdelj	Feature	New	Normal	HIAB	692	05/14/2020 12:26 PM
691	slovenska_vas_pivka_smrdelj	Feature	New	Normal	KAMION	691	05/14/2020 12:26 PM
690	slovenska_vas_pivka_smrdelj	Feature	In Progress	Normal	Delo s strojem	690	05/20/2020 02:15 PM
689	slovenska_vas_pivka_smrdelj	Feature	In Progress	Normal	Betoniranje	689	05/21/2020 04:56 AM
688	slovenska_vas_pivka_smrdelj	Feature	In Progress	Normal	RAZNA ROCNA DELA	688	05/21/2020 07:32 PM
687	slovenska_vas_pivka_smrdelj	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	687	05/14/2020 12:26 PM
686	slovenska_vas_pivka_smrdelj	Feature	New	Normal	ZIDANJE	686	05/14/2020 12:26 PM
685	slovenska_vas_pivka_smrdelj	Feature	New	Normal	ŠOLANJE	685	05/14/2020 12:26 PM
684	vodovod_hrib_hydrovod	Feature	In Progress	Normal	SESTANEK	684	07/30/2020 01:14 PM
683	benles	Feature	In Progress	Normal	RAZOPAŽANJE	683	06/09/2020 04:45 PM
682	benles	Feature	New	Normal	SANIRANJE	682	04/24/2020 06:21 PM
681	benles	Feature	In Progress	Normal	Betoniranje	681	05/22/2020 06:33 PM
680	benles	Feature	New	Normal	ZIDANJE	680	04/24/2020 06:21 PM
679	benles	Feature	In Progress	Normal	ŠOLANJE	679	05/21/2020 07:32 PM
676	vodovod_hrib_hydrovod	Feature	In Progress	Normal	IZDELAVA POSTAVITEV JAŠKOV	676	06/01/2020 07:32 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
675	vodovod_hrib_hydrovod	Feature	New	Normal	POSTAVITEV KANALIZACIJE	675	04/24/2020 06:20 PM
674	vodovod_hrib_hydrovod	Feature	New	Normal	RAZOPAŽANJE	674	04/24/2020 06:20 PM
670	vodovod_hrib_hydrovod	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	670	04/24/2020 06:20 PM
669	vodovod_hrib_hydrovod	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	669	04/24/2020 06:20 PM
666	vodovod_hrib_hydrovod	Feature	New	Normal	ZAREZOVANJE ASFALTA	666	04/24/2020 06:20 PM
665	vodovod_hrib_hydrovod	Feature	New	Normal	SANIRANJE	665	04/24/2020 06:20 PM
664	vodovod_hrib_hydrovod	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	664	07/20/2020 02:04 PM
663	vodovod_hrib_hydrovod	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	663	04/24/2020 06:20 PM
662	vodovod_hrib_hydrovod	Feature	New	Normal	HIAB	662	04/24/2020 06:20 PM
661	vodovod_hrib_hydrovod	Feature	In Progress	Normal	KAMION	661	07/02/2020 01:49 PM
660	vodovod_hrib_hydrovod	Feature	In Progress	Normal	Delo s strojem	660	08/04/2020 11:27 AM
659	vodovod_hrib_hydrovod	Feature	New	Normal	Betoniranje	659	04/24/2020 06:20 PM
658	vodovod_hrib_hydrovod	Feature	In Progress	Normal	RAZNA ROCNA DELA	658	09/10/2020 05:56 PM
657	vodovod_hrib_hydrovod	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	657	04/24/2020 06:20 PM
655	vodovod_hrib_hydrovod	Feature	In Progress	Normal	ŠOLANJE	655	07/02/2020 06:43 PM
654	vodovod_hrib_hydrovod	Feature	In Progress	Normal	Obračun	654	07/21/2020 06:16 PM
653	_marata_suhadolnik	Feature	New	Normal	POLAGANJE TLAKOVCEV	653	04/24/2020 05:25 PM
652	_marata_suhadolnik	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	652	04/24/2020 05:25 PM
651	_marata_suhadolnik	Feature	New	Normal	POSTAVITEV KANALIZACIJE	651	04/24/2020 05:25 PM
650	_marata_suhadolnik	Feature	New	Normal	RAZOPAŽANJE	650	04/24/2020 05:25 PM
649	_marata_suhadolnik	Feature	New	Normal	POLAGANJE ROBNIKOV	649	04/24/2020 05:25 PM
648	_marata_suhadolnik	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	648	04/24/2020 05:25 PM
647	_marata_suhadolnik	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	647	04/24/2020 05:25 PM
646	_marata_suhadolnik	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	646	04/24/2020 05:25 PM
645	_marata_suhadolnik	Feature	New	Normal	ZAREZOVANJE ASFALTA	645	04/24/2020 05:25 PM
644	_marata_suhadolnik	Feature	New	Normal	SANIRANJE	644	04/24/2020 05:25 PM
642	_marata_suhadolnik	Feature	New	Normal	Betoniranje	642	04/24/2020 05:25 PM
641	_marata_suhadolnik	Feature	In Progress	Normal	Obračun	641	11/04/2020 12:48 PM
640	blo_ice	Feature	New	Normal	UREDITEV DVORIŠČA	640	04/24/2020 11:51 AM
639	blo_ice	Feature	New	Normal	POLAGANJE TLAKOVCEV	639	04/24/2020 11:51 AM
638	blo_ice	Feature	In Progress	Normal	IZDELAVA POSTAVITEV JAŠKOV	638	04/28/2020 08:20 PM
637	blo_ice	Feature	New	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	637	04/24/2020 11:51 AM
636	blo_ice	Feature	New	Normal	POLAGANJE ROBNIKOV	636	04/24/2020 11:51 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
635	blo_ice	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	635	04/24/2020 11:51 AM
634	blo_ice	Feature	New	Normal	POLAGANJE ČEPASTE FOLIJE	634	04/24/2020 11:51 AM
633	blo_ice	Feature	New	Normal	ROČNA IZVADBA FINEGA PLANUMA	633	04/24/2020 11:51 AM
632	blo_ice	Feature	New	Normal	POSTAVITEV KANALIZACIJE	632	04/24/2020 11:46 AM
631	blo_ice	Feature	In Progress	Normal	RAZOPAŽANJE	631	05/08/2020 09:45 PM
630	blo_ice	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	630	04/24/2020 11:46 AM
629	blo_ice	Feature	New	Normal	ZAREZOVANJE ASFALTA	629	04/24/2020 11:46 AM
628	blo_ice	Feature	New	Normal	SANIRANJE	628	04/24/2020 11:46 AM
627	blo_ice	Feature	New	Normal	NADZOR NA GRADBIŠČU	627	04/24/2020 11:46 AM
626	blo_ice	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	626	04/24/2020 11:46 AM
625	blo_ice	Feature	New	Normal	HIAB	625	04/24/2020 11:46 AM
624	blo_ice	Feature	In Progress	Normal	KAMION	624	04/28/2020 07:36 PM
623	blo_ice	Feature	In Progress	Normal	Delo s strojem	623	04/29/2020 05:05 PM
622	blo_ice	Feature	New	Normal	Betoniranje	622	04/24/2020 11:46 AM
621	blo_ice	Feature	In Progress	Normal	RAZNA ROCNA DELA	621	05/28/2020 02:07 PM
620	blo_ice	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	620	04/24/2020 11:46 AM
619	blo_ice	Feature	New	Normal	ZIDANJE	619	04/24/2020 11:46 AM
618	blo_ice	Feature	In Progress	Normal	ŠOLANJE	618	05/07/2020 08:31 PM
617	_marata_suhadolnik	Feature	New	Normal	NADZOR NA GRADBIŠČU	617	04/24/2020 11:22 AM
616	pesek_ko_ljek	Feature	New	Normal	Delo s strojem	616	04/16/2020 04:07 PM
615	riko_ekos	Feature	New	Normal	RAZNA ROCNA DELA	615	04/10/2020 01:03 PM
614	riko_ekos	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	614	04/10/2020 01:03 PM
613	riko_ekos	Feature	New	Normal	HIAB	613	04/10/2020 01:03 PM
612	riko_ekos	Feature	New	Normal	KAMION	612	04/10/2020 01:03 PM
611	riko_ekos	Feature	New	Normal	Delo s strojem	611	04/10/2020 01:03 PM
610	riko_ekos	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	610	04/10/2020 01:03 PM
609	benles	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	609	04/10/2020 01:00 PM
608	benles	Feature	New	Normal	HIAB	608	04/10/2020 01:00 PM
607	benles	Feature	New	Normal	KAMION	607	04/10/2020 01:00 PM
606	benles	Feature	New	Normal	Delo s strojem	606	04/10/2020 01:00 PM
605	benles	Feature	In Progress	Normal	RAZNA ROCNA DELA	605	05/25/2020 10:27 AM
604	benles	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	604	04/10/2020 01:00 PM
602	marof_mbs_list	Feature	Closed	Normal	ZIDANJE	602	04/07/2020 07:34 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
601	begunje_milo_	Feature	In Progress	Normal	UREDITEV DVORIŠČA	601	04/23/2020 09:15 PM
600	begunje_milo_	Feature	Closed	Normal	POLAGANJE TLAKOVCEV	600	04/02/2020 10:26 AM
599	begunje_milo_	Feature	New	Normal	NADZOR NA GRADBIŠČU	599	03/19/2020 12:50 PM
598	begunje_milo_	Feature	In Progress	Normal	Delo s strojem	598	04/23/2020 09:20 PM
597	begunje_milo_	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	597	03/19/2020 12:50 PM
596	begunje_milo_	Feature	New	Normal	KAMION	596	03/19/2020 12:50 PM
595	begunje_milo_	Feature	In Progress	Normal	RAZNA ROCNA DELA	595	05/21/2020 07:31 PM
594	begunje_milo_	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	594	03/19/2020 12:50 PM
593	beuljak_meteorna	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	593	03/18/2020 04:19 PM
592	beuljak_meteorna	Feature	New	Normal	HIAB	592	03/18/2020 04:19 PM
591	beuljak_meteorna	Feature	In Progress	Normal	Delo s strojem	591	03/20/2020 09:11 PM
590	beuljak_meteorna	Feature	New	Normal	KAMION	590	03/18/2020 04:19 PM
589	beuljak_meteorna	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	589	03/18/2020 04:19 PM
588	beuljak_meteorna	Feature	In Progress	Normal	RAZNO	588	05/22/2020 06:13 PM
587	beuljak_meteorna	Feature	New	Normal	NADZOR NA GRADBIŠČU	587	03/18/2020 04:19 PM
586	beuljak_meteorna	Feature	New	Normal	IZDELAVA POSTAVITEV JAŠKOV	586	03/18/2020 04:19 PM
585	beuljak_meteorna	Feature	Closed	Normal	POSTAVITEV KANALIZACIJE	585	03/20/2020 09:12 PM
584	beuljak_meteorna	Feature	New	Normal	Betoniranje	584	03/18/2020 04:19 PM
583	pudob_garaza	Feature	Closed	Normal	MEHANIČNA DELA V GARAŽI	583	07/14/2020 07:31 PM
582	bimanagr	Feature	Closed	Normal	Construction project management	582	10/23/2020 02:38 PM
581	krk	Feature	New	Normal	RAZOPAŽANJE	581	03/10/2020 05:07 PM
577	krk	Feature	New	Normal	POLAGANJE ARMATURE-VEZANJE	577	02/25/2020 05:57 PM
576	cesta_hrib_lo_ki_potok	Feature	Closed	Normal	NADZOR NA GRADBIŠČU	576	04/22/2020 02:13 PM
575	cesta_hrib_lo_ki_potok	Feature	Closed	Normal	DVIGOVANJE LTŽ POKROVOV NA NOVO VIŠINO	575	03/03/2020 11:21 AM
574	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	POLAGANJE GRANITNIH KOCK	574	05/06/2020 07:47 PM
573	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	POLAGANJE ROBNIKOV	573	04/30/2020 08:01 PM
572	cesta_hrib_lo_ki_potok	Feature	New	Normal	ZAKOLIČBA OBSTOJEČEGA STANJA	572	02/24/2020 12:34 PM
571	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	Obračun	571	05/13/2020 06:17 PM
570	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	570	05/18/2020 10:52 AM
569	cesta_hrib_lo_ki_potok	Feature	New	Normal	Delo s strojem	569	02/24/2020 12:31 PM
568	cesta_hrib_lo_ki_potok	Feature	New	Normal	HIAB	568	02/24/2020 12:31 PM
567	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	KAMION	567	03/13/2020 08:13 PM
566	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	566	03/24/2020 12:05 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
565	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	SESTANEK	565	05/21/2020 03:31 PM
564	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	ROČNA IZVADBA FINEGA PLANUMA	564	05/15/2020 07:16 PM
563	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	ZAREZOVANJE ASFALTA	563	05/06/2020 01:56 PM
562	cesta_hrib_lo_ki_potok	Feature	In Progress	Normal	RAZNA ROCNA DELA	562	05/21/2020 07:33 PM
561	marof_mbs_list	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	561	04/29/2020 08:29 PM
559	marof_mbs_list	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	559	09/04/2020 03:05 PM
558	marof_mbs_list	Feature	Closed	Normal	Obračun	558	03/16/2020 09:25 PM
557	marof_mbs_list	Feature	Closed	Normal	KAMION	557	03/06/2020 03:47 PM
556	marof_mbs_list	Feature	In Progress	Normal	Delo s strojem	556	09/20/2020 03:23 PM
555	marof_mbs_list	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	555	03/07/2020 10:42 AM
554	marof_mbs_list	Feature	In Progress	Normal	POLAGANJE ARMATURE-VEZANJE	554	04/15/2020 10:43 PM
553	marof_mbs_list	Feature	In Progress	Normal	POLAGANJE ČEPASTE FOLIJE	553	03/11/2020 12:40 PM
552	marof_mbs_list	Feature	In Progress	Normal	ROČNA IZVADBA FINEGA PLANUMA	552	04/17/2020 07:39 PM
551	marof_mbs_list	Feature	New	Normal	ZAREZOVANJE ASFALTA	551	02/10/2020 01:45 PM
550	marof_mbs_list	Feature	In Progress	Normal	Betoniranje	550	04/01/2020 10:27 AM
549	marof_mbs_list	Feature	Closed	Normal	ŠOLANJE	549	03/06/2020 07:55 PM
548	marof_mbs_list	Feature	In Progress	Normal	RAZNA ROCNA DELA	548	09/20/2020 03:24 PM
546	postojna_kri_i_e	Feature	New	Normal	Obračun	546	01/22/2020 02:56 PM
545	postojna_kri_i_e	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	545	01/22/2020 02:56 PM
544	postojna_kri_i_e	Feature	New	Normal	SESTANEK	544	01/22/2020 02:56 PM
543	postojna_kri_i_e	Feature	New	Normal	NADZOR NA GRADBIŠČU	543	01/22/2020 02:56 PM
542	postojna_kri_i_e	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	542	01/22/2020 02:56 PM
541	postojna_kri_i_e	Feature	New	Normal	HIAB	541	01/22/2020 02:56 PM
540	postojna_kri_i_e	Feature	New	Normal	Delo s strojem	540	01/22/2020 02:56 PM
539	postojna_kri_i_e	Feature	New	Normal	KAMION	539	01/22/2020 02:56 PM
538	postojna_kri_i_e	Feature	New	Normal	RAZNO	538	01/22/2020 02:56 PM
537	landmark	Feature	Closed	Normal	task for water supply testing	537	09/18/2023 12:47 PM
536	landmark	Feature	New	Normal	Test by binit	536	01/21/2020 06:24 PM
535	landmark	Feature	New	Normal	Decent and safe working conditions.	535	01/21/2020 06:24 PM
534	landmark	Feature	New	Normal	Estimating Resource Requirements for Work Activities	534	01/21/2020 06:24 PM
533	landmark	Feature	New	Normal	Transport forms from on ---site storage and unload onto the cleaning station.	533	01/21/2020 06:24 PM
532	landmark	Feature	New	Normal	water supply sub task	532	01/21/2020 06:24 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
531	landmark	Feature	New	Normal	sub task construction 1	531	01/21/2020 06:24 PM
530	landmark	Feature	New	Normal	task con construction	530	01/21/2020 06:24 PM
529	landmark	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	529	01/21/2020 06:24 PM
528	landmark	Feature	New	Normal	Unload the form from the cleaning station and transport to the storage location.	528	01/21/2020 06:24 PM
527	landmark	Feature	New	Normal	Coat the form surface with an oil release agent for the next use.	527	01/21/2020 06:24 PM
526	landmark	Feature	New	Normal	Wash forms with water.	526	01/21/2020 06:24 PM
525	pudob_garaza	Feature	New	Normal	HIAB	525	01/14/2020 12:34 PM
524	pudob_garaza	Feature	New	Normal	KAMION	524	01/14/2020 12:34 PM
523	pudob_garaza	Feature	New	Normal	Delo s strojem	523	01/14/2020 12:34 PM
522	pudob_garaza	Feature	In Progress	Normal	Betoniranje	522	01/22/2020 08:27 PM
521	pudob_garaza	Feature	In Progress	Normal	RAZNA ROCNA DELA	521	03/13/2020 02:51 PM
520	pudob_garaza	Feature	New	Normal	ZIDANJE	520	01/14/2020 12:34 PM
519	pudob_garaza	Feature	In Progress	Normal	ŠOLANJE	519	01/20/2020 07:35 PM
514	privat_gradbi_e	Feature	New	Normal	PRIPRAVA PONUDE	514	12/18/2019 03:59 PM
513	privat_gradbi_e	Feature	New	Normal	SANIRANJE	513	12/18/2019 03:59 PM
512	vecnamenski_objekt_hrib	Feature	In Progress	Normal	SESTANEK	512	11/11/2020 12:58 PM
511	vecnamenski_objekt_hrib	Feature	In Progress	Normal	RAZNO	511	10/06/2020 12:05 PM
510	vecnamenski_objekt_hrib	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	510	12/02/2020 12:39 PM
509	krk	Feature	New	Normal	SANIRANJE	509	12/17/2019 12:14 PM
508	krk	Feature	New	Normal	SESTANEK	508	12/17/2019 12:13 PM
507	krk	Feature	New	Normal	NADZOR NA GRADBIŠČU	507	12/17/2019 12:13 PM
506	krk	Feature	Closed	Normal	RAZNA ROCNA DELA	506	03/17/2020 09:25 PM
505	krk	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	505	03/06/2020 03:25 PM
504	krk	Feature	New	Normal	HIAB	504	12/17/2019 12:13 PM
503	krk	Feature	New	Normal	KAMION	503	12/17/2019 12:13 PM
502	krk	Feature	In Progress	Normal	Delo s strojem	502	03/16/2020 11:48 AM
501	krk	Feature	In Progress	Normal	Betoniranje	501	03/09/2020 09:41 PM
500	krk	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	500	02/28/2020 09:21 PM
499	krk	Feature	Closed	Normal	ZIDANJE	499	03/10/2020 09:34 PM
498	krk	Feature	In Progress	Normal	ŠOLANJE	498	03/12/2020 10:30 PM
497	shivranjani	Feature	New	Normal	Apply oil for sheets	497	12/02/2019 01:51 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
496	shivranjani	Feature	New	Normal	Apply plaster for the gaps between sheets	496	12/02/2019 01:51 PM
495	shivranjani	Feature	New	Normal	Fix sheets based on water level	495	12/02/2019 01:51 PM
494	shivranjani	Feature	New	Normal	Sheet centring for beams and also roof	494	12/02/2019 01:51 PM
493	shivranjani	Feature	New	Normal	Test by binit	493	12/02/2019 01:51 PM
492	shivranjani	Feature	New	Normal	Techseria Task 2	492	12/02/2019 01:51 PM
491	defaulttechseria	Feature	New	Normal	Estimating Resource Requirements for Work Activities	491	12/02/2019 01:51 PM
490	defaulttechseria	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	490	12/02/2019 01:51 PM
485	cerknica_lo_ko_karpa	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	485	11/19/2019 02:17 PM
484	cerknica_lo_ko_karpa	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	484	11/19/2019 02:17 PM
483	cerknica_lo_ko_karpa	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	483	12/04/2019 07:08 PM
482	cerknica_lo_ko_karpa	Feature	Closed	Normal	RAZNO	482	12/18/2019 08:28 PM
481	cerknica_lo_ko_karpa	Feature	New	Normal	Betoniranje	481	11/19/2019 02:17 PM
480	cerknica_lo_ko_karpa	Feature	New	Normal	ŠOLANJE	480	11/19/2019 02:17 PM
473	unec_kovinoplastika	Feature	In Progress	Normal	KAMION	473	11/19/2019 07:16 PM
472	unec_kovinoplastika	Feature	In Progress	Normal	Delo s strojem	472	11/19/2019 08:44 PM
471	unec_kovinoplastika	Feature	New	Normal	NADZOR NA GRADBIŠČU	471	11/19/2019 02:03 PM
470	unec_kovinoplastika	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	470	11/19/2019 02:03 PM
469	unec_kovinoplastika	Feature	New	Normal	RAZNA ROCNA DELA	469	11/19/2019 02:03 PM
467	privat_gradbi_e	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	467	09/25/2020 07:25 PM
465	privat_gradbi_e	Feature	New	Normal	SESTANEK	465	11/12/2019 03:17 PM
464	privat_gradbi_e	Feature	New	Normal	FASADA	464	11/12/2019 03:17 PM
463	pudob_garaza	Feature	In Progress	Normal	RAZNO	463	01/14/2020 07:42 PM
462	lestrans	Feature	New	Normal	RAZNO	462	11/08/2019 03:16 PM
461	lestrans	Feature	New	Normal	NADZOR NA GRADBIŠČU	461	11/08/2019 03:16 PM
460	lestrans	Feature	New	Normal	FASADA	460	11/08/2019 03:16 PM
459	brnik	Feature	New	Normal	SESTANEK	459	11/06/2019 07:46 PM
458	brnik	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	458	11/20/2019 05:49 PM
455	brnik	Feature	New	Normal	PRIPRAVA PONUDBE	455	11/06/2019 07:46 PM
454	brnik	Feature	In Progress	Normal	RAZNO	454	12/13/2019 06:55 PM
452	brnik	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	452	11/12/2019 05:04 PM
450	brnik	Feature	New	Normal	HIAB	450	11/06/2019 07:46 PM
449	brnik	Feature	New	Normal	KAMION	449	11/06/2019 07:46 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
448	brnik	Feature	New	Normal	Delo s strojem	448	11/06/2019 07:46 PM
447	brnik	Feature	New	Normal	Betoniranje	447	11/06/2019 07:46 PM
446	brnik	Feature	Closed	Normal	RAZNA ROCNA DELA	446	11/15/2019 06:24 PM
445	brnik	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	445	11/06/2019 07:46 PM
444	brnik	Feature	New	Normal	ZIDANJE	444	11/06/2019 07:46 PM
443	brnik	Feature	New	Normal	ŠOLANJE	443	11/06/2019 07:46 PM
442	brnik	Feature	In Progress	Normal	Obračun	442	12/23/2019 04:41 PM
441	mali_log_41	Feature	In Progress	Normal	RAZNO	441	03/05/2025 12:54 AM
440	mali_log_41	Feature	In Progress	Normal	PRIPRAVA DOKUMENTACIJE ZA JAVNI RAZPIS	440	07/16/2020 05:53 PM
439	mali_log_41	Feature	In Progress	Normal	PRIPRAVA PONUDBE	439	12/19/2025 06:15 PM
428	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	SESTANEK	428	09/13/2019 02:40 PM
427	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	NADZOR NA GRADBIŠČU	427	09/13/2019 02:40 PM
426	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	RAZNO	426	09/13/2019 02:40 PM
425	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	OGLED TERENA, PONUDBA	425	09/13/2019 02:40 PM
424	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	424	09/13/2019 02:40 PM
423	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	HIAB	423	09/13/2019 02:40 PM
422	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	KAMION	422	09/13/2019 02:40 PM
421	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	Delo s strojem	421	09/13/2019 02:40 PM
420	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	In Progress	Normal	Betoniranje	420	11/04/2019 05:54 PM
419	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	RAZNA ROCNA DELA	419	09/13/2019 02:40 PM
418	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	418	09/13/2019 02:40 PM
417	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	In Progress	Normal	ZIDANJE	417	10/17/2019 02:45 PM
416	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	ŠOLANJE	416	09/13/2019 02:40 PM
415	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	In Progress	Normal	Obračun	415	09/30/2019 12:56 PM
414	dra_go_e	Feature	New	Normal	MEHANIČNA DELA V GARAŽI	414	09/13/2019 02:07 PM
413	dra_go_e	Feature	In Progress	Normal	HIAB	413	10/29/2019 11:24 AM
412	dra_go_e	Feature	Closed	Normal	KAMION	412	10/24/2019 10:30 PM
411	dra_go_e	Feature	New	Normal	Delo s strojem	411	09/13/2019 02:07 PM
410	dra_go_e	Feature	New	Normal	Betoniranje	410	09/13/2019 02:07 PM
409	dra_go_e	Feature	In Progress	Normal	RAZNA ROCNA DELA	409	09/26/2019 04:14 PM
408	dra_go_e	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	408	11/15/2019 07:58 PM
407	dra_go_e	Feature	New	Normal	ZIDANJE	407	09/13/2019 02:07 PM
406	dra_go_e	Feature	In Progress	Normal	ŠOLANJE	406	12/12/2019 11:30 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
405	dra_go_e	Feature	New	Normal	Obračun	405	09/13/2019 02:07 PM
404	parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot	Feature	New	Normal	Obračun	404	09/13/2019 01:49 PM
400	bimanagr	Feature	In Progress	Normal	Wash forms with water.	400	09/04/2025 02:55 PM
398	bimanagr	Feature	New	Normal	Clean concrete debris from the form's surface.	398	09/09/2019 12:33 PM
397	bimanagr	Feature	Closed	Normal	Clean concrete debris from the form's surface.	397	09/01/2021 05:27 PM
394	matenja_vas_postojna	Feature	Closed	Normal	MEHANIČNA DELA V GARAŽI	394	10/07/2019 04:11 PM
393	drugo_posl_partnerji_ogled_ponudb_itd_	Feature	In Progress	Normal	SESTANEK	393	08/18/2021 03:22 PM
392	drugo_posl_partnerji_ogled_ponudb_itd_	Feature	In Progress	Normal	SESTANEK	392	11/06/2019 02:13 PM
391	drugo_posl_partnerji_ogled_ponudb_itd_	Feature	New	Normal	SESTANEK	391	08/14/2019 11:46 AM
390	cesta_dobec_ko_ljek	Feature	New	Normal	SESTANEK	390	08/14/2019 11:31 AM
389	vecnamenski_objekt_hrib	Feature	New	Normal	MEHANIČNA DELA V GARAŽI	389	01/22/2020 03:13 PM
388	defaultsamprt_d_o_o	Feature	Closed	Normal	SESTANEK	388	02/18/2021 11:51 AM
387	defaultsamprt_d_o_o	Feature	In Progress	Normal	NADZOR NA GRADBIŠČU	387	09/03/2020 07:03 PM
386	defaultsamprt_d_o_o	Feature	In Progress	Normal	OGLED LOKACIJE-PONUDBA	386	11/06/2019 02:31 PM
385	defaultsamprt_d_o_o	Feature	In Progress	Normal	PRIPRAVA DOKUMENTACIJE ZA JAVNI RAZPIS	385	10/19/2020 01:59 PM
384	defaultsamprt_d_o_o	Feature	Closed	Normal	PRIPRAVA PONUDBE	384	11/04/2019 07:00 PM
383	defaultsamprt_d_o_o	Feature	In Progress	Normal	RAZNO	383	12/19/2025 07:41 PM
382	defaultsamprt_d_o_o	Feature	New	Normal	OGLED TERENA, PONUDBA	382	08/13/2019 06:59 PM
376	gozdne_cesto_logatec	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	376	06/20/2020 06:41 PM
375	gozdne_cesto_logatec	Feature	New	Normal	Obračun	375	08/05/2019 01:31 PM
367	shivranjani	Feature	In Progress	Normal	Transport forms from on ---site storage and unload onto the cleaning station.	367	12/05/2019 03:33 PM
366	shivranjani	Feature	Closed	Normal	Clean concrete debris from the form's surface.	366	09/17/2019 09:32 AM
356	shivranjani	Feature	New	Normal	Wash forms with water.	356	06/19/2019 11:14 AM
355	titanium_one	Feature	Closed	Normal	Clean concrete debris from the form's surface.	355	10/23/2020 02:26 PM
354	landmark	Feature	In Progress	Normal	Clean concrete debris from the form's surface.	354	11/13/2019 10:50 AM
353	landmark	Feature	Closed	Normal	Check the Quantity	353	09/17/2019 01:01 PM
352	landmark	Feature	Closed	Normal	Transport forms from on-site storage and unload onto the cleaning station.	352	09/17/2019 01:01 PM
350	defaulttechseria	Feature	Closed	Normal	Ease work hour reporting for payroll with electronic access control	350	10/23/2020 11:59 AM
349	defaulttechseria	Feature	New	Normal	Unload the form from the cleaning station and transport to the storage location.	349	06/19/2019 10:47 AM
348	defaulttechseria	Feature	New	Normal	Coat the form surface with an oil release agent for the next use.	348	06/19/2019 10:47 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
347	defaulttechseria	Feature	Closed	Normal	Clean concrete debris from the form's surface.	347	10/23/2020 11:59 AM
346	defaulttechseria	Feature	Closed	Normal	Wash forms with water.	346	10/23/2020 11:59 AM
337	komunala_ribnica	Feature	New	Normal	ŠOLANJE	337	06/17/2019 03:47 PM
336	komunala_ribnica	Feature	New	Normal	RAZNO	336	06/17/2019 03:46 PM
335	komunala_ribnica	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	335	06/17/2019 03:46 PM
334	komunala_ribnica	Feature	New	Normal	HIAB	334	06/17/2019 03:46 PM
333	komunala_ribnica	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	333	06/17/2019 03:46 PM
332	komunala_ribnica	Feature	New	Normal	ZIDANJE	332	06/17/2019 03:46 PM
331	komunala_ribnica	Feature	New	Normal	KAMION	331	06/17/2019 03:36 PM
330	komunala_ribnica	Feature	New	Normal	Delo s strojem	330	06/17/2019 03:36 PM
329	komunala_ribnica	Feature	New	Normal	Betoniranje	329	06/17/2019 03:36 PM
328	komunala_ribnica	Feature	New	Normal	RAZNA ROCNA DELA	328	06/17/2019 03:36 PM
327	komunala_ribnica	Feature	In Progress	Normal	Obračun	327	08/13/2019 02:51 PM
326	sivalik_squre	Feature	Closed	Normal	Check the Quantity	326	08/18/2019 09:53 AM
325	sivalik_squre	Feature	Closed	Normal	Transport forms from on-site storage and unload onto the cleaning station.	325	08/18/2019 09:53 AM
323	shivranjani	Feature	In Progress	Normal	water supply sub task	323	10/15/2019 02:22 PM
322	shivranjani	Feature	Closed	Normal	sub task construction 1	322	09/30/2019 08:32 PM
321	shivranjani	Feature	In Progress	Normal	task con construction	321	10/15/2019 02:22 PM
320	shivranjani	Feature	New	Normal	Check the Quantity	320	06/17/2019 10:29 AM
319	shivranjani	Feature	New	Normal	Transport forms from on-site storage and unload onto the cleaning station.	319	06/17/2019 10:29 AM
306	bimanagr	Feature	In Progress	Normal	Techseria Task 2	306	10/23/2020 11:58 AM
305	bimanagr	Feature	New	Normal	Test by binit	305	05/24/2019 11:53 AM
303	landmark	Feature	Closed	Normal	Techseria Task 2	303	10/21/2019 06:36 PM
302	defaulttechseria	Feature	In Progress	Normal	Techseria Task 2	302	10/27/2020 10:40 AM
300	anis	Feature	New	Normal	RAZNO	300	05/11/2019 12:33 PM
298	anis	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	298	05/11/2019 12:33 PM
297	anis	Feature	New	Normal	HIAB	297	05/11/2019 12:33 PM
296	anis	Feature	In Progress	Normal	KAMION	296	05/29/2019 04:30 PM
295	anis	Feature	In Progress	Normal	Delo s strojem	295	05/17/2019 12:43 PM
294	anis	Feature	New	Normal	Betoniranje	294	05/11/2019 12:33 PM
293	anis	Feature	In Progress	Normal	RAZNA ROCNA DELA	293	05/17/2019 12:43 PM
292	anis	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	292	05/11/2019 12:33 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
291	anis	Feature	New	Normal	ZIDANJE	291	05/11/2019 12:33 PM
290	anis	Feature	New	Normal	ŠOLANJE	290	05/11/2019 12:33 PM
289	anis	Feature	In Progress	Normal	Obračun	289	07/13/2020 11:37 AM
276	cesta_dobec_ko_ljek	Feature	New	Normal	RAZNO	276	05/11/2019 12:22 PM
275	cesta_dobec_ko_ljek	Feature	In Progress	Normal	OGLED TERENA, PONUDBA	275	05/22/2019 08:47 PM
274	cesta_dobec_ko_ljek	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	274	08/07/2019 03:03 PM
273	cesta_dobec_ko_ljek	Feature	New	Normal	HIAB	273	05/11/2019 12:22 PM
272	cesta_dobec_ko_ljek	Feature	In Progress	Normal	KAMION	272	08/21/2019 11:01 AM
271	cesta_dobec_ko_ljek	Feature	New	Normal	Delo s strojem	271	05/11/2019 12:22 PM
270	cesta_dobec_ko_ljek	Feature	New	Normal	Betoniranje	270	05/11/2019 12:22 PM
269	cesta_dobec_ko_ljek	Feature	In Progress	Normal	RAZNA ROCNA DELA	269	08/01/2019 01:59 AM
268	cesta_dobec_ko_ljek	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	268	05/11/2019 12:22 PM
267	cesta_dobec_ko_ljek	Feature	New	Normal	ZIDANJE	267	05/11/2019 12:22 PM
266	cesta_dobec_ko_ljek	Feature	New	Normal	ŠOLANJE	266	05/11/2019 12:22 PM
265	cesta_dobec_ko_ljek	Feature	In Progress	Normal	Obračun	265	08/07/2019 03:09 PM
262	vecnamenski_objekt_hrib	Feature	Closed	Normal	ŠOLANJE	262	02/04/2020 08:34 PM
261	vecnamenski_objekt_hrib	Feature	In Progress	Normal	Obračun	261	11/03/2020 12:35 PM
260	matenja_vas_postojna	Feature	Closed	Normal	RAZNA ROCNA DELA	260	11/07/2019 05:54 PM
259	matenja_vas_postojna	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	259	04/17/2019 03:16 PM
258	matenja_vas_postojna	Feature	New	Normal	ZIDANJE	258	04/17/2019 03:16 PM
257	matenja_vas_postojna	Feature	In Progress	Normal	Obračun	257	11/07/2019 04:42 PM
256	privat_gradbi_e	Feature	In Progress	Normal	RAZNO	256	08/03/2020 10:48 AM
255	privat_gradbi_e	Feature	In Progress	Normal	OGLED TERENA, PONUDBA	255	06/05/2020 10:58 AM
254	drugo_posl_partnerji_ogled_ponudb_itd_	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	254	04/17/2019 11:36 AM
253	drugo_posl_partnerji_ogled_ponudb_itd_	Feature	Closed	Normal	OGLED TERENA, PONUDBA	253	06/09/2020 12:30 AM
252	drugo_posl_partnerji_ogled_ponudb_itd_	Feature	In Progress	Normal	RAZNO	252	11/25/2020 06:24 PM
248	defaultsamprt_d_o_o	Feature	In Progress	Normal	Obračun	248	09/17/2025 06:41 PM
247	mali_log_skedenj_bartol_jo_e	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	247	05/30/2019 07:40 PM
246	mali_log_skedenj_bartol_jo_e	Feature	New	Normal	HIAB	246	04/08/2019 12:20 PM
245	mali_log_skedenj_bartol_jo_e	Feature	New	Normal	KAMION	245	04/08/2019 12:20 PM
244	mali_log_skedenj_bartol_jo_e	Feature	In Progress	Normal	Delo s strojem	244	05/30/2019 05:53 PM
243	mali_log_skedenj_bartol_jo_e	Feature	New	Normal	Betoniranje	243	04/08/2019 12:20 PM
242	mali_log_skedenj_bartol_jo_e	Feature	New	Normal	RAZNA ROCNA DELA	242	04/08/2019 12:20 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
241	mali_log_skedenj_bartol_jo_e	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	241	04/08/2019 12:20 PM
240	mali_log_skedenj_bartol_jo_e	Feature	New	Normal	ZIDANJE	240	04/08/2019 12:20 PM
239	mali_log_skedenj_bartol_jo_e	Feature	New	Normal	ŠOLANJE	239	04/08/2019 12:20 PM
238	mali_log_skedenj_bartol_jo_e	Feature	In Progress	Normal	Obračun	238	05/16/2019 07:51 PM
234	defaultsamprt_d_o_o	Feature	In Progress	Normal	RAZNA ROCNA DELA	234	07/10/2020 08:35 PM
233	defaultsamprt_d_o_o	Feature	Closed	Normal	ŠOLANJE	233	01/15/2020 08:39 PM
232	privat_gradbi_e	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	232	10/01/2020 07:30 PM
231	privat_gradbi_e	Feature	New	Normal	HIAB	231	04/03/2019 03:06 PM
230	privat_gradbi_e	Feature	In Progress	Normal	KAMION	230	04/29/2020 07:12 PM
229	privat_gradbi_e	Feature	In Progress	Normal	Delo s strojem	229	11/24/2020 06:07 PM
228	privat_gradbi_e	Feature	In Progress	Normal	Betoniranje	228	07/10/2020 08:45 PM
227	privat_gradbi_e	Feature	In Progress	Normal	RAZNA ROCNA DELA	227	11/17/2020 11:49 AM
226	privat_gradbi_e	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	226	09/24/2020 07:33 PM
225	privat_gradbi_e	Feature	In Progress	Normal	ZIDANJE	225	10/05/2020 07:24 PM
224	privat_gradbi_e	Feature	In Progress	Normal	ŠOLANJE	224	07/16/2020 07:30 PM
223	privat_gradbi_e	Feature	In Progress	Normal	Obračun	223	10/09/2019 04:37 PM
222	pudob_garaza	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	222	10/13/2020 07:48 PM
221	podskrajnik_deponija	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	221	04/03/2019 03:05 PM
220	vrh_skladi_e	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	220	05/27/2019 01:40 PM
219	_marata_suhadolnik	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	219	04/03/2019 03:05 PM
218	lestrans	Feature	In Progress	Normal	ČAKANJE-SLABO VREME ltd.	218	04/25/2019 01:04 PM
217	_marata_guci_	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	217	04/03/2019 03:02 PM
216	ic_podpreska	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	216	04/03/2019 03:02 PM
215	vol_je	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	215	04/03/2019 03:02 PM
214	vecnamenski_objekt_hrib	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	214	01/22/2020 03:14 PM
213	matenja_vas_postojna	Feature	New	Normal	ČAKANJE-SLABO VREME ltd.	213	04/03/2019 03:01 PM
212	defaultsamprt_d_o_o	Feature	Closed	Normal	ČAKANJE-SLABO VREME ltd.	212	07/31/2019 02:06 PM
205	landmark	Feature	Closed	Normal	Ease work hour reporting for payroll with electronic access control	205	01/08/2021 11:48 AM
204	landmark	Feature	Closed	Normal	Apply oil for sheets	204	01/05/2021 09:43 PM
203	landmark	Feature	In Progress	Normal	Apply plaster for the gaps between sheets	203	09/19/2019 04:55 PM
202	landmark	Feature	Closed	Normal	Fix sheets based on water level	202	09/22/2023 12:55 PM
201	landmark	Feature	In Progress	Normal	Sheet centring for beams and also roof	201	09/19/2019 04:55 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
200	titanium_one	Feature	New	Normal	Transport forms from on ---site storage and unload onto the cleaning station.	200	04/01/2019 02:11 PM
199	titanium_one	Feature	New	Normal	water supply sub task	199	04/01/2019 02:11 PM
198	titanium_one	Feature	New	Normal	sub task construction 1	198	04/01/2019 02:11 PM
197	titanium_one	Feature	New	Normal	task con construction	197	04/01/2019 02:11 PM
196	shivranjani	Feature	In Progress	Normal	Ease work hour reporting for payroll with electronic access control	196	08/05/2019 06:26 PM
195	shivranjani	Feature	Closed	Normal	Unload the form from the cleaning station and transport to the storage location.	195	06/25/2019 09:54 AM
194	shivranjani	Feature	Closed	Normal	Coat the form surface with an oil release agent for the next use.	194	06/25/2019 09:54 AM
193	shivranjani	Feature	Closed	Normal	on-site storage and unload onto the cleaning station.	193	04/29/2019 06:15 PM
192	pudob_garaza	Feature	Closed	Normal	ČIŠČENJE POSPRAVLJANJE	192	07/03/2019 08:52 PM
189	podskrajnik_deponija	Feature	New	Normal	HIAB	189	03/28/2019 06:35 PM
188	podskrajnik_deponija	Feature	New	Normal	KAMION	188	03/28/2019 06:35 PM
187	podskrajnik_deponija	Feature	New	Normal	Delo s strojem	187	03/28/2019 06:35 PM
186	podskrajnik_deponija	Feature	New	Normal	Betoniranje	186	03/28/2019 06:35 PM
185	podskrajnik_deponija	Feature	New	Normal	RAZNA ROCNA DELA	185	03/28/2019 06:35 PM
184	podskrajnik_deponija	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	184	03/28/2019 06:35 PM
183	podskrajnik_deponija	Feature	New	Normal	ZIDANJE	183	03/28/2019 06:35 PM
182	podskrajnik_deponija	Feature	New	Normal	ŠOLANJE	182	03/28/2019 06:35 PM
181	podskrajnik_deponija	Feature	In Progress	Normal	Obračun	181	07/24/2019 08:02 PM
180	vrh_skladi_e	Feature	New	Normal	HIAB	180	03/28/2019 06:35 PM
179	vrh_skladi_e	Feature	In Progress	Normal	KAMION	179	08/19/2020 06:36 PM
178	vrh_skladi_e	Feature	New	Normal	Delo s strojem	178	03/28/2019 06:35 PM
177	vrh_skladi_e	Feature	New	Normal	Betoniranje	177	03/28/2019 06:35 PM
176	vrh_skladi_e	Feature	In Progress	Normal	RAZNA ROCNA DELA	176	11/06/2020 08:26 PM
175	vrh_skladi_e	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	175	05/30/2020 01:42 PM
174	vrh_skladi_e	Feature	New	Normal	ZIDANJE	174	03/28/2019 06:35 PM
173	vrh_skladi_e	Feature	New	Normal	ŠOLANJE	173	03/28/2019 06:35 PM
172	vrh_skladi_e	Feature	New	Normal	Obračun	172	03/28/2019 06:35 PM
171	_marata_suhadolnik	Feature	New	Normal	HIAB	171	03/28/2019 06:34 PM
170	_marata_suhadolnik	Feature	New	Normal	KAMION	170	03/28/2019 06:34 PM
169	lestrans	Feature	New	Normal	HIAB	169	03/28/2019 06:34 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
168	lestrans	Feature	In Progress	Normal	KAMION	168	04/03/2019 06:53 PM
167	_marata_guci_	Feature	New	Normal	HIAB	167	03/28/2019 06:34 PM
166	_marata_guci_	Feature	In Progress	Normal	KAMION	166	04/02/2019 08:13 PM
165	ic_podpreska	Feature	New	Normal	HIAB	165	03/28/2019 06:34 PM
164	ic_podpreska	Feature	New	Normal	KAMION	164	03/28/2019 06:34 PM
163	vol_je	Feature	New	Normal	HIAB	163	03/28/2019 06:34 PM
162	vol_je	Feature	New	Normal	KAMION	162	03/28/2019 06:34 PM
161	vol_je	Feature	New	Normal	Delo s strojem	161	03/28/2019 06:33 PM
160	vol_je	Feature	New	Normal	Betoniranje	160	03/28/2019 06:33 PM
159	vol_je	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	159	03/28/2019 06:33 PM
158	vol_je	Feature	New	Normal	ZIDANJE	158	03/28/2019 06:33 PM
157	vol_je	Feature	New	Normal	ŠOLANJE	157	03/28/2019 06:33 PM
156	vecnamenski_objekt_hrib	Feature	New	Normal	HIAB	156	01/22/2020 03:14 PM
155	vecnamenski_objekt_hrib	Feature	New	Normal	KAMION	155	01/22/2020 03:14 PM
154	matenja_vas_postojna	Feature	New	Normal	HIAB	154	03/28/2019 06:33 PM
153	matenja_vas_postojna	Feature	In Progress	Normal	KAMION	153	03/29/2019 06:42 PM
152	defaultsamprt_d_o_o	Feature	In Progress	Normal	HIAB	152	04/02/2019 11:19 AM
151	defaultsamprt_d_o_o	Feature	In Progress	Normal	KAMION	151	03/06/2020 11:44 AM
150	defaultsamprt_d_o_o	Feature	In Progress	Normal	Delo s strojem	150	03/18/2020 05:14 PM
149	defaultsamprt_d_o_o	Feature	Closed	Normal	Betoniranje	149	01/07/2020 08:09 PM
148	defaultsamprt_d_o_o	Feature	In Progress	Normal	ČIŠČENJE POSPRAVLJANJE	148	02/12/2020 07:17 PM
147	defaultsamprt_d_o_o	Feature	Closed	Normal	ZIDANJE	147	07/31/2019 02:10 PM
145	_marata_suhadolnik	Feature	New	Normal	Delo s strojem	145	03/27/2019 06:52 PM
144	_marata_suhadolnik	Feature	New	Normal	Delo s strojem	144	03/27/2019 06:52 PM
143	_marata_suhadolnik	Feature	In Progress	Normal	Delo s strojem	143	06/05/2019 05:35 PM
141	_marata_suhadolnik	Feature	New	Normal	RAZNA ROCNA DELA	141	03/27/2019 06:52 PM
140	_marata_suhadolnik	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	140	03/27/2019 06:52 PM
139	_marata_suhadolnik	Feature	New	Normal	ZIDANJE	139	03/27/2019 06:52 PM
138	_marata_suhadolnik	Feature	New	Normal	ŠOLANJE	138	03/27/2019 06:52 PM
136	ansera	Feature	New	Normal	Testiranje aplikacije	136	03/27/2019 03:33 PM
135	ansera	Feature	New	Normal	Priprava dokumentov	135	03/27/2019 03:33 PM
134	ansera	Feature	Closed	Normal	Analize za stranke	134	03/27/2019 03:51 PM
125	bimanagr	Feature	Closed	Normal	Apply oil for sheets	125	09/01/2021 05:27 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
124	bimanagr	Feature	Closed	Normal	Apply plaster for the gaps between sheets	124	02/02/2021 04:26 PM
123	bimanagr	Feature	Closed	Normal	Fix sheets based on water level	123	02/02/2021 04:26 PM
122	bimanagr	Feature	Closed	Normal	Sheet centring for beams and also roof	122	02/02/2021 04:26 PM
121	bimanagr	Feature	Closed	Normal	Decent and safe working conditions.	121	03/02/2021 03:33 PM
120	bimanagr	Feature	In Progress	Normal	Estimating Resource Requirements for Work Activities	120	06/06/2019 03:20 PM
119	bimanagr	Feature	New	Normal	Ease work hour reporting for payroll with electronic access control	119	03/23/2019 11:12 AM
118	bimanagr	Feature	New	Normal	Transport forms from on ---site storage and unload onto the cleaning station.	118	12/05/2019 03:11 PM
116	titanium_one	Feature	New	Normal	Check the Quantity	116	03/23/2019 11:09 AM
114	bimanagr	Feature	New	Normal	water supply sub task	114	03/23/2019 11:04 AM
113	bimanagr	Feature	New	Normal	sub task construction 1	113	03/23/2019 11:03 AM
112	bimanagr	Feature	New	Normal	task con construction	112	03/23/2019 11:03 AM
111	ic_podpreska	Feature	New	Normal	Delo s strojem	111	03/22/2019 04:56 PM
110	ic_podpreska	Feature	New	Normal	Betoniranje	110	03/22/2019 04:56 PM
109	ic_podpreska	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	109	03/22/2019 04:56 PM
108	ic_podpreska	Feature	New	Normal	ZIDANJE	108	03/22/2019 04:56 PM
107	ic_podpreska	Feature	New	Normal	ŠOLANJE	107	03/22/2019 04:56 PM
106	lestrans	Feature	In Progress	Normal	Delo s strojem	106	11/06/2019 07:56 PM
105	lestrans	Feature	New	Normal	Betoniranje	105	03/22/2019 04:44 PM
104	_marata_guci_	Feature	In Progress	Normal	Delo s strojem	104	04/02/2019 08:39 PM
103	_marata_guci_	Feature	New	Normal	Betoniranje	103	03/22/2019 04:44 PM
102	vecnamenski_objekt_hrib	Feature	In Progress	Normal	Delo s strojem	102	10/29/2020 06:40 PM
101	matenja_vas_postojna	Feature	New	Normal	Delo s strojem	101	03/22/2019 04:44 PM
100	vecnamenski_objekt_hrib	Feature	Closed	Normal	Betoniranje	100	01/28/2020 08:40 PM
99	matenja_vas_postojna	Feature	In Progress	Normal	Betoniranje	99	04/09/2019 11:45 AM
97	lestrans	Feature	Closed	Normal	RAZNA ROCNA DELA	97	11/11/2019 03:41 PM
96	lestrans	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	96	03/21/2019 07:29 PM
95	lestrans	Feature	Closed	Normal	ZIDANJE	95	11/21/2019 11:39 AM
94	lestrans	Feature	In Progress	Normal	ŠOLANJE	94	11/11/2019 03:41 PM
93	lestrans	Feature	In Progress	Normal	Obračun	93	11/08/2019 02:38 AM
92	_marata_guci_	Feature	In Progress	Normal	RAZNA ROCNA DELA	92	03/29/2019 03:29 PM
91	_marata_guci_	Feature	New	Normal	ČIŠČENJE POSPRAVLJANJE	91	03/21/2019 07:15 PM
90	_marata_guci_	Feature	In Progress	Normal	ZIDANJE	90	03/22/2019 01:22 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
89	_marata_guci_	Feature	In Progress	Normal	ŠOLANJE	89	03/29/2019 11:26 AM
88	_marata_guci_	Feature	In Progress	Normal	Obračun	88	03/30/2019 12:33 PM
87	vecnamenski_objekt_hrib	Feature	Closed	Normal	RAZNA ROCNA DELA	87	07/24/2019 10:41 AM
86	vecnamenski_objekt_hrib	Feature	Closed	Normal	ČIŠČENJE POSPRAVLJANJE	86	01/29/2020 07:33 PM
85	vecnamenski_objekt_hrib	Feature	In Progress	Normal	ZIDANJE	85	07/02/2020 05:17 PM
84	titanium_one	Feature	New	Normal	on-site storage and unload onto the cleaning station.	84	03/15/2019 06:16 PM
83	titanium_one	Feature	New	Normal	Transport forms from on-site storage and unload onto the cleaning station.	83	03/15/2019 06:16 PM
77	mali_log_41	Feature	In Progress	Normal	Obračun	77	12/17/2025 06:46 PM
70	titanium_one	Feature	New	Normal	Wash forms with water.	70	03/09/2019 03:02 PM
65	ic_podpreska	Feature	New	Normal	RAZNA ROCNA DELA	65	03/22/2019 04:54 PM
64	ic_podpreska	Feature	In Progress	Normal	Obračun	64	10/29/2019 01:27 PM
48	vol_je	Feature	New	Normal	Obračun	48	02/19/2019 02:55 PM
47	vol_je	Feature	New	Normal	RAZNA DELA	47	02/19/2019 02:55 PM
40	matenja_vas_postojna	Feature	Closed	Normal	ŠOLANJE	40	10/07/2019 04:11 PM
16	bimanagr	Feature	Accepted	Normal	niraj test	Niraj Bhatt	02/04/2019 04:50 PM
15	bimanagr	Feature	Accepted	Normal	adfasdfdasfasdf		02/04/2019 03:45 PM
13	bimanagr	Feature	New	Normal	abc		02/04/2019 02:36 PM
6	bimanagr	Feature	Closed	Normal	on-site storage and unload onto the cleaning station.	6	04/08/2021 08:02 AM
5	bimanagr	Feature	In Progress	Normal	Transport forms from on-site storage and unload onto the cleaning station.	5	10/19/2023 01:33 PM