

retje_meteorna - Feature #1077

SESTANEK

03/22/2021 03:05 PM - Niraj Bhatt

Status:	In Progress	Start date:	03/22/2021
Priority:	Normal	Due date:	12/31/2030
Assignee:	1077	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	428	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	289
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 03/22/2021 03:05 PM - Niraj Bhatt

- Assignee set to 1077

#2 - 03/22/2021 07:09 PM - Jože Bartol

- Status changed from New to In Progress

Starting Work

#3 - 03/22/2021 07:09 PM - Jože Bartol

Still working

#4 - 03/31/2021 05:59 PM - Jože Bartol

Starting Work

#5 - 03/31/2021 06:27 PM - Jože Bartol

Still working

#6 - 04/02/2021 05:05 PM - Jože Bartol

Starting Work

#7 - 04/02/2021 06:39 PM - Jože Bartol

Still working

#8 - 04/09/2021 11:45 AM - Jože Bartol

Starting Work

#9 - 04/09/2021 12:21 PM - Jože Bartol

Still working

#10 - 07/14/2021 11:05 AM - Jože Bartol

Starting Work

#11 - 07/14/2021 12:01 PM - Jože Bartol

Still working

#12 - 07/15/2021 03:36 PM - Jože Bartol

Starting Work

#13 - 07/15/2021 04:13 PM - Jože Bartol

Still working

#14 - 07/22/2021 06:23 PM - Jože Bartol

Starting Work

#15 - 07/22/2021 06:37 PM - Jože Bartol

Still working

#16 - 07/28/2021 02:46 PM - Jože Bartol

Starting Work

#17 - 07/28/2021 03:00 PM - Jože Bartol

Still working

#18 - 07/28/2021 03:00 PM - Jože Bartol

Still working