

corporate_house - Feature #1117

on-site storage and unload onto the cleaning station.

12/24/2022 12:36 PM - Niraj Bhatt

Status:	Closed	Start date:	12/24/2022
Priority:	Normal	Due date:	01/31/2023
Assignee:	1117	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	383	Team_id:	
Training Video:	http://stmedia.swaatapp.com/trainings//T echseria/Constructionsamplevideo-1.mp 4	org_id:	87
Shift:	General	branch_id:	241
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestam p:		QI_ID:	0
ActualStart_Timesta mp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTim e:		pro_site:	
Actual_ShiftEndTime:			
Description unload onto the cleaning station.			

History

#1 - 12/24/2022 12:36 PM - Niraj Bhatt

- Assignee set to 1117

#2 - 10/26/2023 10:17 AM - Krishna Viroja

- Status changed from New to In Progress

Starting Work

#3 - 10/26/2023 10:17 AM - Krishna Viroja

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#4 - 10/26/2023 10:17 AM - Krishna Viroja

- *Status changed from Closed to In Progress*
- *% Done changed from 100 to 50*

Starting Work

#5 - 10/26/2023 10:19 AM - Krishna Viroja

- *Status changed from In Progress to Closed*
- *% Done changed from 50 to 100*

Ending Work