

corporate_house - Feature #1119

Clean concrete debris from the form's surface.

12/24/2022 12:36 PM - Niraj Bhatt

Status:	In Progress	Start date:	12/24/2022
Priority:	Normal	Due date:	01/31/2023
Assignee:	1119	% Done:	2%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	385	Team_id:	
Training Video:	http://stmedia.swaatapp.com/trainings//T echseria/ConstructionEmployersAssociat ionVideoShort-Safety.mp4	org_id:	87
Shift:	General	branch_id:	241
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestam p:		QI_ID:	0
ActualStart_Timesta mp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTim e:		pro_site:	
Actual_ShiftEndTime:			
Description			
Clean concrete debris from the form's surface. Clean concrete debris from the form's surface.			

History

#1 - 12/24/2022 12:36 PM - Niraj Bhatt

- Assignee set to 1119

#2 - 01/02/2023 06:12 PM - Krishna Viroja

- Status changed from New to In Progress

Starting Work

#3 - 01/02/2023 06:12 PM - Krishna Viroja

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#4 - 11/20/2023 03:48 PM - Krishna Viroja

- Status changed from Closed to In Progress

- % Done changed from 100 to 2

Starting Work

#5 - 11/20/2023 04:47 PM - Krishna Viroja

Still working

#6 - 11/20/2023 04:47 PM - Krishna Viroja

Starting Work

#7 - 11/20/2023 06:14 PM - Krishna Viroja

Still working

#8 - 11/22/2023 03:40 PM - Krishna Viroja

Starting Work

#9 - 11/22/2023 06:09 PM - Krishna Viroja

Still working