

swaat_construction_demo - Feature #133

Excavation

03/25/2019 05:41 PM - Supervisor 1

Status:	New	Start date:	03/25/2019
Priority:	Urgent	Due date:	03/25/2019
Assignee:	Crew 2	% Done:	0%
Category:		Estimated time:	120.00 hours
Target version:		Spent time:	0.00 hour
ID:	0	Team_id:	0
Training Video:		org_id:	89
Shift:	General	branch_id:	221
TaskType:	Supertask	sv_groupid:	0
Start_timestamp:	17:40	Reviewer_id:	0
End_timestamp:	19:40	Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:	424	reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:	08:00	no_of_crew_used:	
Shift_EndTime:	18:00	Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:	08:00		
Description			
Excavation task			