

techseria - Feature #190

build wall

03/29/2019 11:35 AM - binit patel

Status:	New	Start date:	03/29/2019
Priority:	Urgent	Due date:	
Assignee:	nahim makhani	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:		Team_id:	148
Training Video:		org_id:	87
Shift:	General	branch_id:	207
TaskType:	Supertask	sv_groupid:	160
Start_timestamp:	11:35	Reviewer_id:	
End_timestamp:	12:35	Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:	397	reassigned_to_sv:	
Rating:		location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:	tcc	shift_time_type:	
Area:	tcc	is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			
please build wall			