

landmark - Feature #203

Feature # 201 (In Progress): Sheet centring for beams and also roof

Apply plaster for the gaps between sheets

04/01/2019 02:11 PM - Niraj Bhatt

Status:	In Progress	Start date:	04/01/2019
Priority:	Normal	Due date:	04/30/2019
Assignee:	203	% Done:	20%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	406	Team_id:	
Training Video:		org_id:	87
Shift:	General	branch_id:	213
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			
Apply plaster for the gaps between sheets			

History

#1 - 04/01/2019 08:41 AM - Niraj Bhatt

- Assignee set to 203

#2 - 06/12/2019 09:37 AM - Bansri Gor

- Status changed from New to In Progress

Starting Work

#3 - 06/12/2019 09:38 AM - Bansri Gor

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#4 - 09/18/2019 06:33 AM - Bansri Gor

- % Done changed from 100 to 20

Starting Work

#5 - 09/18/2019 06:33 AM - Bansri Gor

- Status changed from Closed to In Progress

Still working

#6 - 09/18/2019 06:33 AM - Bansri Gor

Starting Work

#7 - 09/18/2019 06:36 AM - Bansri Gor

Still working

#8 - 09/19/2019 11:23 AM - Bansri Gor

Starting Work

#9 - 09/19/2019 11:25 AM - Bansri Gor

Still working