# landmark - Feature #204

Feature # 201 (In Progress): Sheet centring for beams and also roof

#### Apply oil for sheets

04/01/2019 02:11 PM - Niraj Bhatt

Status: Closed Start date: 04/01/2019 **Priority:** Due date: Normal 04/30/2019 204 % Done: 100% Assignee: Category: **Estimated time:** 0.00 hour Target version: Spent time: 0.00 hour ID: 407 Team\_id: **Training Video:** org id: 87 Shift: 213 General branch\_id: TaskType: Periodic sv\_groupid: Start\_timestamp: Reviewer id: End\_timestamp: Rating\_DateTime: ActualEnd\_Timestam QI ID: 23 p: ActualStart\_Timesta QI\_expected\_score: 4.00 mp: ActualDuration: QI actual score: Supervisor\_Id: reassigned\_to\_sv:

location id:

Frequency:

no\_of\_crew\_used:

shift time type:

No

is\_issue\_log:

pro\_site:

**Rating:** 0.00

Shift\_StartTime:

Shift\_EndTime:

-----

Location:

Area:

\_\_\_\_

 ${\bf Actual\_ShiftStartTim}$ 

e.

 ${\bf Actual\_ShiftEndTime:}$ 

**Description** 

Apply oil for sheets

#### History

#### #1 - 04/01/2019 08:41 AM - Niraj Bhatt

- Assignee set to 204

# #2 - 06/12/2019 09:32 AM - Bansri Gor

- Status changed from New to In Progress

Starting Work

# #3 - 06/12/2019 09:34 AM - Bansri Gor

Still working

#### #4 - 06/12/2019 09:34 AM - Bansri Gor

Starting Work

#### #5 - 06/12/2019 09:36 AM - Bansri Gor

1/2/22/2025

# #6 - 06/12/2019 09:37 AM - Bansri Gor

Starting Work

#### #7 - 06/12/2019 09:37 AM - Bansri Gor

- Status changed from In Progress to Closed
- % Done changed from 0 to 100

**Ending Work** 

#### #8 - 09/18/2019 05:41 AM - Bansri Gor

- % Done changed from 100 to 0

Starting Work

#### #9 - 09/18/2019 05:59 AM - Bansri Gor

- Status changed from Closed to In Progress

Still working

# #10 - 09/18/2019 06:26 AM - Bansri Gor

Starting Work

# #11 - 09/18/2019 06:28 AM - Bansri Gor

- Status changed from In Progress to Closed
- % Done changed from 0 to 100

**Ending Work** 

# #12 - 01/05/2021 09:43 PM - Niraj Bhatt

- QI\_ID changed from 0 to 23
- QI\_expected\_score set to 4.00

12/22/2025 2/2