

techseria - Feature #206

Site clearing

04/01/2019 02:17 PM - binit patel

Status:	New	Start date:	04/01/2019
Priority:	Urgent	Due date:	04/01/2019
Assignee:	nahim makhani	% Done:	0%
Category:		Estimated time:	45.00 hours
Target version:		Spent time:	0.00 hour
ID:	0	Team_id:	153
Training Video:	http://stmedia.swaatapp.com/trainings/Techseria/ConstructionEmployersAssociationVideoShort-Safety.mp4	org_id:	87
Shift:	General	branch_id:	214
TaskType:	Supertask	sv_groupid:	165
Start_timestamp:	15:30	Reviewer_id:	401
End_timestamp:	16:15	Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:	397	reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:	07:00	no_of_crew_used:	
Shift_EndTime:	17:55	Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:	07:00		
Description			