

privat_gradbi_e - Feature #225

ZIDANJE

04/03/2019 03:06 PM - Niraj Bhatt

Status:	In Progress	Start date:	04/03/2019
Priority:	Normal	Due date:	12/31/2021
Assignee:	225	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	391	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	229
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 04/03/2019 09:36 AM - Niraj Bhatt

- Assignee set to 225

#2 - 05/28/2020 09:52 AM - Mehmed Ajkić

- Status changed from New to In Progress

Starting Work

#3 - 05/28/2020 02:08 PM - Mehmed Ajkić

Still working

#4 - 06/01/2020 08:43 AM - Mehmed Ajkić

Starting Work

#5 - 06/01/2020 02:03 PM - Mehmed Ajkić

Still working

#6 - 06/02/2020 04:55 AM - Mehmed Ajkić

Starting Work

#7 - 06/02/2020 06:53 AM - Mehmed Ajkić

Still working

#8 - 06/03/2020 04:57 AM - Mehmed Ajkić

Starting Work

#9 - 06/03/2020 11:12 AM - Mehmed Ajkić

Still working

#10 - 09/28/2020 05:11 AM - ESAD DUGONJI_

Starting Work

#11 - 09/29/2020 05:06 AM - ESAD DUGONJI_

System updated task during auto shift end

#12 - 09/29/2020 05:11 AM - ESAD DUGONJI_

Starting Work

#13 - 09/30/2020 04:54 AM - ESAD DUGONJI_

System updated task during auto shift end

#14 - 09/30/2020 04:57 AM - ESAD DUGONJI_

Starting Work

#15 - 09/30/2020 04:57 AM - ESAD DUGONJI_

Starting Work

#16 - 09/30/2020 02:04 PM - ESAD DUGONJI_

Still working

#17 - 10/05/2020 04:58 AM - ESAD DUGONJI_

Starting Work

#18 - 10/05/2020 01:54 PM - ESAD DUGONJI_

Still working