

anis - Feature #289

Obračun

05/11/2019 12:33 PM - Niraj Bhatt

Status:	In Progress	Start date:	05/11/2019
Priority:	Normal	Due date:	12/31/2019
Assignee:	289	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	389	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	235
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 05/11/2019 07:03 AM - Niraj Bhatt

- Assignee set to 289

#2 - 06/13/2019 08:02 AM - Jože Bartol

- Status changed from New to In Progress

Starting Work

#3 - 06/13/2019 08:57 AM - Jože Bartol

Still working

#4 - 06/17/2019 06:26 AM - Jože Bartol

Starting Work

#5 - 06/17/2019 06:32 AM - Jože Bartol

Still working

#6 - 06/27/2019 12:55 PM - Jože Bartol

Starting Work

#7 - 06/27/2019 01:18 PM - Jože Bartol

Still working

#8 - 07/01/2019 06:42 AM - Jože Bartol

Starting Work

#9 - 07/01/2019 06:47 AM - Jože Bartol

Still working

#10 - 07/08/2019 07:04 AM - Jože Bartol

Starting Work

#11 - 07/08/2019 07:19 AM - Jože Bartol

Still working

#12 - 07/08/2020 06:25 AM - Jože Bartol

Starting Work

#13 - 07/08/2020 06:30 AM - Jože Bartol

Still working

#14 - 07/13/2020 06:03 AM - Jože Bartol

Starting Work

#15 - 07/13/2020 06:07 AM - Jože Bartol

Still working