

landmark - Feature #354

Clean concrete debris from the form's surface.

06/19/2019 11:07 AM - Niraj Bhatt

Status:	In Progress	Start date:	06/19/2019
Priority:	Normal	Due date:	06/26/2019
Assignee:	354	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	385	Team_id:	
Training Video:	http://stmedia.swaatapp.com/trainings//T echseria/ConstructionEmployersAssociat ionVideoShort-Safety.mp4	org_id:	87
Shift:	General	branch_id:	213
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestam p:		QI_ID:	0
ActualStart_Timesta mp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTim e:		pro_site:	
Actual_ShiftEndTime:			
Description			
Clean concrete debris from the form's surface. Clean concrete debris from the form's surface.			

History

#1 - 06/19/2019 05:37 AM - Niraj Bhatt

- Assignee set to 354

#2 - 10/11/2019 08:55 AM - Krishna Viroja

- Status changed from New to In Progress

Starting Work

#3 - 10/11/2019 08:57 AM - Krishna Viroja

Still working

#4 - 10/11/2019 08:59 AM - Krishna Viroja

Starting Work

#5 - 10/11/2019 08:59 AM - Krishna Viroja

Still working

#6 - 10/11/2019 09:01 AM - Krishna Viroja

Starting Work

#7 - 10/11/2019 09:04 AM - Krishna Viroja

Still working

#8 - 10/11/2019 09:13 AM - Krishna Viroja

Starting Work

#9 - 10/11/2019 09:13 AM - Krishna Viroja

Still working

#10 - 11/13/2019 05:20 AM - Krishna Viroja

Starting Work

#11 - 11/13/2019 05:20 AM - Krishna Viroja

Still working