

parkiri_e_pri_ob_inski_stavbi_hrib_lo_ki_pot - Feature #415

Obračun

09/13/2019 02:40 PM - Niraj Bhatt

Status:	In Progress	Start date:	09/13/2019
Priority:	Normal	Due date:	12/31/2019
Assignee:	415	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	389	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	239
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 09/13/2019 09:10 AM - Niraj Bhatt

- Assignee set to 415

#2 - 09/16/2019 05:17 AM - Jože Bartol

- Status changed from New to In Progress

Starting Work

#3 - 09/16/2019 06:08 AM - Jože Bartol

Still working

#4 - 09/17/2019 05:42 AM - Jože Bartol

Starting Work

#5 - 09/17/2019 05:42 AM - Jože Bartol

Still working

#6 - 09/24/2019 05:01 AM - Jože Bartol

Starting Work

#7 - 09/24/2019 06:20 AM - Jože Bartol

Still working

#8 - 09/25/2019 05:08 AM - Jože Bartol

Starting Work

#9 - 09/25/2019 06:12 AM - Jože Bartol

Still working

#10 - 09/25/2019 11:08 AM - Jože Bartol

Starting Work

#11 - 09/25/2019 11:47 AM - Jože Bartol

Still working

#12 - 09/30/2019 06:34 AM - Jože Bartol

Starting Work

#13 - 09/30/2019 07:26 AM - Jože Bartol

Still working