

NADZOR NA GRADBIŠČU

11/19/2019 02:17 PM - Niraj Bhatt

Status:	In Progress	Start date:	11/19/2019
Priority:	Normal	Due date:	12/31/2020
Assignee:	483	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	427	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	245
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 11/19/2019 08:47 AM - Niraj Bhatt

- Assignee set to 483

#2 - 12/03/2019 06:50 AM - Ines Subotič Jakopanec

- Status changed from New to In Progress

Starting Work

#3 - 12/03/2019 06:50 AM - Ines Subotič Jakopanec

Still working

#4 - 12/04/2019 01:34 PM - Ines Subotič Jakopanec

Starting Work

#5 - 12/04/2019 01:38 PM - Ines Subotič Jakopanec

- File crew_410_Ines_Subotič Jakopanec_13_38_41.202Z added

- File crew_410_Ines_Subotič Jakopanec_13_38_41.239Z added
- File crew_410_Ines_Subotič Jakopanec_13_38_41.270Z added

Still working

Files

crew_410_Ines_Subotič Jakopanec_13_38_41.202Z	185 KB	12/04/2019	Niraj Bhatt
crew_410_Ines_Subotič Jakopanec_13_38_41.239Z	134 KB	12/04/2019	Niraj Bhatt
crew_410_Ines_Subotič Jakopanec_13_38_41.270Z	40.4 KB	12/04/2019	Niraj Bhatt