

krk - Feature #501

Betoniranje

12/17/2019 12:13 PM - Niraj Bhatt

Status:	In Progress	Start date:	12/17/2019
Priority:	Normal	Due date:	11/30/2020
Assignee:	501	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	394	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	248
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 12/17/2019 06:43 AM - Niraj Bhatt

- Assignee set to 501

#2 - 01/08/2020 05:56 AM - HARIS PONJEVIC

- Status changed from New to In Progress

Starting Work

#3 - 01/08/2020 03:59 PM - HARIS PONJEVIC

Still working

#4 - 01/13/2020 05:53 AM - HARIS PONJEVIC

Starting Work

#5 - 01/13/2020 06:02 AM - SEMIR DOLIC

Starting Work

#6 - 01/13/2020 04:01 PM - SEMIR DOLIC

Still working

#7 - 01/13/2020 04:04 PM - HARIS PONJEVIC

Still working

#8 - 01/17/2020 06:12 AM - HARIS PONJEVIC

Starting Work

#9 - 01/17/2020 04:02 PM - HARIS PONJEVIC

Still working

#10 - 01/21/2020 05:58 AM - HARIS PONJEVIC

Starting Work

#11 - 01/21/2020 04:02 PM - HARIS PONJEVIC

Still working

#12 - 01/22/2020 05:58 AM - Hase Majetić

Starting Work

#13 - 01/22/2020 05:29 PM - Hase Majetić

Still working

#14 - 01/31/2020 05:56 AM - HARIS PONJEVIC

Starting Work

#15 - 01/31/2020 05:42 PM - HARIS PONJEVIC

Still working

#16 - 02/06/2020 06:01 AM - HARIS PONJEVIC

Starting Work

#17 - 02/06/2020 05:10 PM - HARIS PONJEVIC

Still working

#18 - 02/25/2020 07:51 AM - Hase Majetić

Starting Work

#19 - 02/25/2020 04:01 PM - Hase Majetić

Still working

#20 - 02/26/2020 05:54 AM - Hase Majetić

Starting Work

#21 - 02/26/2020 05:55 AM - DŽEMAL KALTAK

Starting Work

#22 - 02/26/2020 05:57 AM - HARIS PONJEVIC

Starting Work

#23 - 02/26/2020 03:59 PM - Hase Majetić

Still working

#24 - 02/26/2020 04:00 PM - DŽEMAL KALTAK

Still working

#25 - 02/26/2020 04:01 PM - HARIS PONJEVIC

Still working

#26 - 02/26/2020 04:10 PM - SEMIR DOLIC

Starting Work

#27 - 02/26/2020 04:10 PM - SEMIR DOLIC

- *Status changed from In Progress to Closed*

- *% Done changed from 0 to 100*

Ending Work

#28 - 03/09/2020 05:55 AM - HARIS PONJEVIC

- *Status changed from Closed to In Progress*

- *% Done changed from 100 to 0*

Starting Work

#29 - 03/09/2020 04:11 PM - HARIS PONJEVIC

Still working