

techseria - Feature #52

supply the water

02/21/2019 03:54 PM - Kunal Joshi

Status:	Closed	Start date:	02/21/2019
Priority:	Urgent	Due date:	02/21/2019
Assignee:	Krishna Viroja	% Done:	0%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	0.00 hour
ID:	0	Team_id:	147
Training Video:	http://stmedia.swaatapp.com/trainings//Techseria/ConstructionEmployersAssociationVideoShort-Safety.mp4	org_id:	87
Shift:	General	branch_id:	206
TaskType:	Supertask	sv_groupid:	159
Start_timestamp:	16:50	Reviewer_id:	397
End_timestamp:	17:50	Rating_DateTime:	2025-04-24 13:31
ActualEnd_Timestamp:	13:30	QI_ID:	0
ActualStart_Timestamp:	13:30	QI_expected_score:	
ActualDuration:	00:00:00	QI_actual_score:	
Supervisor_Id:	404	reassigned_to_sv:	
Rating:	5.00	location_id:	
Shift_StartTime:	08:00	no_of_crew_used:	
Shift_EndTime:	09:00	Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:	08:00		
Description			
null			

History

#1 - 01/05/2023 06:41 PM - Krishna Viroja

- Description updated

- Status changed from New to Accepted

#2 - 10/20/2023 02:54 PM - Krishna Viroja

- Status changed from Accepted to In Progress

Starting Work

#3 - 10/20/2023 02:54 PM - Krishna Viroja

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#4 - 04/24/2025 01:31 PM - binit patel

- File Review_SV_397_binit_patel_13_31_08_565+05_30.png added
- % Done changed from 100 to 0
- ActualEnd_Timestamp set to 13:30
- ActualStart_Timestamp set to 13:30
- ActualDuration set to 00:00:00
- Rating changed from 0.00 to 5.00
- Reviewer_id changed from 404 to 397
- Rating_DateTime set to 2025-04-24 13:31

Starting Work

#5 - 04/24/2025 01:31 PM - binit patel

- File Review_SV_397_binit_patel_13_31_08_796+05_30.png added

Starting Work

Files

Review_SV_397_binit_patel_13_31_08_565+05_30.png	120 KB	04/24/2025	Niraj Bhatt
Review_SV_397_binit_patel_13_31_08_796+05_30.png	120 KB	04/24/2025	Niraj Bhatt