

techseria - Feature #53

supply the water tank

02/21/2019 03:55 PM - smita patel

Status:	Rejected	Start date:	02/21/2019
Priority:	Urgent	Due date:	02/21/2019
Assignee:	Krishna Viroja	% Done:	0%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	0.00 hour
ID:	0	Team_id:	150
Training Video:	http://stmedia.swaatapp.com/trainings//Techseria/ConstructionEmployersAssociationVideoShort-Safety.mp4	org_id:	87
Shift:	General	branch_id:	206
TaskType:	Supertask	sv_groupid:	162
Start_timestamp:	16:55	Reviewer_id:	406
End_timestamp:	17:55	Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:	406	reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:	08:00	no_of_crew_used:	
Shift_EndTime:	09:00	Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:	08:00		
Description			
Testing			

History

#1 - 02/21/2019 10:36 AM - Divya Zalavadiya

- Status changed from New to Rejected

Auto Reject

#2 - 02/21/2019 01:02 PM - binit patel

- Status changed from Rejected to New

- Assignee changed from Divya Zalavadiya to Krishna Viroja

#3 - 02/21/2019 01:03 PM - Krishna Viroja

- Status changed from New to Rejected

Equipment failure

#4 - 02/21/2019 01:06 PM - binit patel

- Status changed from Rejected to New

#5 - 01/05/2023 12:22 PM - Krishna Viroja

- Description updated

- Status changed from New to Rejected

Supplies issue