

marof_mbs_list - Feature #550

Betoniranje

02/10/2020 01:41 PM - Niraj Bhatt

Status:	In Progress	Start date:	02/10/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	550	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	394	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	254
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 02/10/2020 08:11 AM - Niraj Bhatt

- Assignee set to 550

#2 - 02/25/2020 08:45 AM - Vehbi Krasniqi

- Status changed from New to In Progress

Starting Work

#3 - 02/27/2020 05:58 AM - Vehbi Krasniqi

System updated task during auto shift end

#4 - 03/03/2020 05:54 AM - Aleš Kordiš

Starting Work

#5 - 03/03/2020 02:59 PM - Aleš Kordiš

Still working

#6 - 03/04/2020 05:51 AM - Aleš Kordiš

Starting Work

#7 - 03/04/2020 10:14 AM - ENVER MALIQI

Starting Work

#8 - 03/04/2020 10:14 AM - ENVER MALIQI

- *Status changed from In Progress to Closed*

- *% Done changed from 0 to 100*

Ending Work

#9 - 03/04/2020 03:00 PM - Aleš Kordiš

- *Status changed from Closed to In Progress*

- *% Done changed from 100 to 0*

Still working

#10 - 03/05/2020 05:51 AM - Aleš Kordiš

Starting Work

#11 - 03/05/2020 05:59 AM - Vehbi Krasniqi

Starting Work

#12 - 03/05/2020 03:02 PM - Aleš Kordiš

Still working

#13 - 03/06/2020 05:57 AM - Vehbi Krasniqi

System updated task during auto shift end

#14 - 03/07/2020 06:04 AM - Mehmed Ajkić

Starting Work

#15 - 03/07/2020 06:06 AM - ENVER MALIQI

Starting Work

#16 - 03/07/2020 06:08 AM - MUJAGA DIZDAREVIC

Starting Work

#17 - 03/07/2020 10:56 AM - MUJAGA DIZDAREVIC

Still working

#18 - 03/07/2020 01:15 PM - Mehmed Ajkić

Still working

#19 - 03/07/2020 01:16 PM - ENVER MALIQI

- *Status changed from In Progress to Closed*

- *% Done changed from 0 to 100*

Ending Work

#20 - 03/09/2020 11:50 AM - Aleš Kordiš

- *Status changed from Closed to In Progress*

- *% Done changed from 100 to 0*

Starting Work

#21 - 03/09/2020 11:52 AM - MUJAGA DIZDAREVIC

Starting Work

#22 - 03/09/2020 12:08 PM - Mehmed Ajkić

Starting Work

#23 - 03/09/2020 12:29 PM - Aleš Kordiš

Still working

#24 - 03/09/2020 03:07 PM - Mehmed Ajkić

Still working

#25 - 03/09/2020 03:08 PM - MUJAGA DIZDAREVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#26 - 03/10/2020 05:58 AM - Mehmed Ajkić

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#27 - 03/10/2020 03:59 PM - Mehmed Ajkić

Still working

#28 - 03/11/2020 06:03 AM - MUJAGA DIZDAREVIC

Starting Work

#29 - 03/11/2020 07:10 AM - MUJAGA DIZDAREVIC

Still working

#30 - 03/12/2020 05:52 AM - MUJAGA DIZDAREVIC

Starting Work

#31 - 03/12/2020 09:23 AM - MATJAŽ MOHAR

Starting Work

#32 - 03/12/2020 03:02 PM - MATJAŽ MOHAR

Still working

#33 - 03/12/2020 03:03 PM - MUJAGA DIZDAREVIC

Still working

#34 - 03/16/2020 07:10 AM - Mehmed Ajkić

Starting Work

#35 - 03/16/2020 09:49 AM - Vehbi Krasniqi

Starting Work

#36 - 03/16/2020 03:00 PM - Mehmed Ajkić

Still working

#37 - 03/16/2020 03:47 PM - Vehbi Krasniqi

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#38 - 03/31/2020 08:31 AM - Vehbi Krasniqi

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#39 - 04/01/2020 04:57 AM - Vehbi Krasniqi

System updated task during auto shift end