

marof_mbs_list - Feature #553

POLAGANJE ČEPASTE FOLIJE

02/10/2020 01:45 PM - Niraj Bhatt

Status:	In Progress	Start date:	02/10/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	553	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	435	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	254
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 02/10/2020 08:15 AM - Niraj Bhatt

- Assignee set to 553

#2 - 03/09/2020 06:00 AM - Vehbi Krasniqi

- Status changed from New to In Progress

Starting Work

#3 - 03/09/2020 06:01 AM - Vehbi Krasniqi

Still working

#4 - 03/09/2020 11:49 AM - ADNAN SLJIVIC

Starting Work

#5 - 03/09/2020 01:00 PM - ADNAN SLJIVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#6 - 03/10/2020 11:57 AM - ADNAN SLJIVIC

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#7 - 03/10/2020 12:08 PM - ADNAN SLJIVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#8 - 03/11/2020 07:10 AM - MUJAGA DIZDAREVIC

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#9 - 03/11/2020 07:10 AM - MUJAGA DIZDAREVIC

Still working