

marof_mbs_list - Feature #554

POLAGANJE ARMATURE-VEZANJE

02/10/2020 01:45 PM - Niraj Bhatt

Status:	In Progress	Start date:	02/10/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	554	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	436	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	254
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestam p:		QI_ID:	0
ActualStart_Timesta mp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTim e:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 02/10/2020 08:15 AM - Niraj Bhatt

- Assignee set to 554

#2 - 03/09/2020 12:30 PM - Aleš Kordiš

- Status changed from New to In Progress

Starting Work

#3 - 03/09/2020 01:01 PM - ADNAN SLJIVIC

Starting Work

#4 - 03/09/2020 03:05 PM - Aleš Kordiš

Still working

#5 - 03/09/2020 03:06 PM - ADNAN SLJIVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#6 - 03/09/2020 03:19 PM - ENVER MALIQI

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#7 - 03/09/2020 03:19 PM - ENVER MALIQI

Still working

#8 - 03/10/2020 05:47 AM - Aleš Kordiš

Starting Work

#9 - 03/10/2020 05:55 AM - ADNAN SLJIVIC

Starting Work

#10 - 03/10/2020 05:58 AM - ENVER MALIQI

Starting Work

#11 - 03/10/2020 05:59 AM - Vehbi Krasniqi

Starting Work

#12 - 03/10/2020 07:55 AM - ADNAN SLJIVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#13 - 03/10/2020 12:08 PM - ADNAN SLJIVIC

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#14 - 03/10/2020 03:00 PM - Aleš Kordiš

Still working

#15 - 03/10/2020 03:58 PM - ENVER MALIQI

Still working

#16 - 03/10/2020 03:59 PM - ADNAN SLJIVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#17 - 03/10/2020 04:01 PM - Vehbi Krasniqi

Ending Work

#18 - 03/11/2020 05:52 AM - Aleš Kordiš

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#19 - 03/11/2020 05:57 AM - ENVER MALIQI

Starting Work

#20 - 03/11/2020 06:07 AM - ADNAN SLJIVIC

Starting Work

#21 - 03/11/2020 06:26 AM - ADNAN SLJIVIC

Still working

#22 - 03/11/2020 06:27 AM - ADNAN SLJIVIC

Starting Work

#23 - 03/11/2020 07:10 AM - MUJAGA DIZDAREVIC

Starting Work

#24 - 03/11/2020 07:10 AM - MUJAGA DIZDAREVIC

Still working

#25 - 03/11/2020 07:11 AM - MUJAGA DIZDAREVIC

Starting Work

#26 - 03/11/2020 09:23 AM - MATJAŽ MOHAR

Starting Work

#27 - 03/11/2020 03:21 PM - MATJAŽ MOHAR

Still working

#28 - 03/11/2020 03:55 PM - Aleš Kordiš

Still working

#29 - 03/11/2020 03:57 PM - MUJAGA DIZDAREVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#30 - 03/11/2020 03:58 PM - ENVER MALIQI

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Still working

#31 - 03/11/2020 03:59 PM - ADNAN SLJIVIC

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#32 - 03/12/2020 05:50 AM - Aleš Kordiš

- Status changed from Closed to In Progress

- % Done changed from 100 to 0

Starting Work

#33 - 03/12/2020 05:52 AM - ADNAN SLJIVIC

Starting Work

#34 - 03/12/2020 05:52 AM - ADNAN SLJIVIC

Still working

#35 - 03/12/2020 05:52 AM - ADNAN SLJIVIC

Starting Work

#36 - 03/12/2020 05:56 AM - MATJAŽ MOHAR

Starting Work

#37 - 03/12/2020 05:58 AM - ENVER MALIQI

Starting Work

#38 - 03/12/2020 09:22 AM - MATJAŽ MOHAR

Still working

#39 - 03/12/2020 10:29 AM - ADNAN SLJIVIC

Still working

#40 - 03/12/2020 03:01 PM - ENVER MALIQI

Still working

#41 - 03/13/2020 05:46 AM - Aleš Kordiš

System updated task during auto shift end

#42 - 03/13/2020 06:01 AM - Aleš Kordiš

Starting Work

#43 - 03/13/2020 02:36 PM - Aleš Kordiš

Still working

#44 - 03/17/2020 05:52 AM - Aleš Kordiš

Starting Work

#45 - 03/17/2020 11:00 AM - MATJAŽ MOHAR

Starting Work

#46 - 03/17/2020 01:56 PM - MATJAŽ MOHAR

Still working

#47 - 03/17/2020 02:00 PM - Aleš Kordiš

Still working

#48 - 03/18/2020 05:55 AM - Aleš Kordiš

Starting Work

#49 - 03/18/2020 05:57 AM - Mehmed Ajkić

Starting Work

#50 - 03/18/2020 05:58 AM - ENVER MALIQI

Starting Work

#51 - 03/18/2020 02:00 PM - Aleš Kordiš

Still working

#52 - 03/18/2020 02:57 PM - ENVER MALIQI

Still working

#53 - 03/18/2020 02:59 PM - Mehmed Ajkić

Still working

#54 - 03/19/2020 09:58 AM - ENVER MALIQI

Starting Work

#55 - 03/19/2020 03:02 PM - ENVER MALIQI

Still working

#56 - 03/24/2020 05:54 AM - Aleš Kordiš

Starting Work

#57 - 03/24/2020 06:00 AM - ENVER MALIQI

Starting Work

#58 - 03/24/2020 12:56 PM - Aleš Kordiš

Still working

#59 - 03/24/2020 12:59 PM - ENVER MALIQI

Still working

#60 - 03/24/2020 12:59 PM - Vehbi Krasniqi

Starting Work

#61 - 03/24/2020 12:59 PM - Vehbi Krasniqi

Still working

#62 - 03/26/2020 05:59 AM - ENVER MALIQI

Starting Work

#63 - 03/26/2020 05:59 AM - Vehbi Krasniqi

Starting Work

#64 - 03/26/2020 06:02 AM - Aleš Kordiš

Starting Work

#65 - 03/26/2020 09:30 AM - ADNAN SLJIVIC

Starting Work

#66 - 03/26/2020 02:01 PM - Aleš Kordiš

Still working

#67 - 03/26/2020 02:56 PM - ENVER MALIQI

Still working

#68 - 03/26/2020 02:58 PM - ADNAN SLJIVIC

Still working

#69 - 03/26/2020 03:49 PM - Vehbi Krasniqi

polagadje in vezanje Armature A,B Talaf. plsçe spodanj mreže

#70 - 03/27/2020 05:56 AM - Mehmed Ajkić

Starting Work

#71 - 03/27/2020 05:57 AM - DUSKO MARKOVIC

Starting Work

#72 - 03/27/2020 05:57 AM - ADNAN SLJIVIC

Starting Work

#73 - 03/27/2020 05:58 AM - Aleš Kordiš

Starting Work

#74 - 03/27/2020 05:59 AM - ENVER MALIQI

Starting Work

#75 - 03/27/2020 05:59 AM - Vehbi Krasniqi

Starting Work

#76 - 03/27/2020 01:18 PM - Aleš Kordiš

Still working

#77 - 03/27/2020 02:51 PM - ENVER MALIQI

Still working

#78 - 03/27/2020 02:51 PM - Mehmed Ajkić

Still working

#79 - 03/27/2020 02:51 PM - ADNAN SLJIVIC

Still working

#80 - 03/27/2020 02:51 PM - DUSKO MARKOVIC

Still working

#81 - 03/31/2020 04:55 AM - Vehbi Krasniqi

System updated task during auto shift end

#82 - 04/15/2020 04:55 AM - MUJAGA DIZDAREVIC

Starting Work

#83 - 04/15/2020 04:55 AM - SENAT MALIQI

Starting Work

#84 - 04/15/2020 05:12 PM - SENAT MALIQI

Still working

#85 - 04/15/2020 05:13 PM - MUJAGA DIZDAREVIC

Still working