

NADZOR NA GRADBIŠČU

02/14/2020 06:35 PM - Niraj Bhatt

Status:	In Progress	Start date:	02/10/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	559	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	427	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	254
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 02/14/2020 01:05 PM - Niraj Bhatt

- Assignee set to 559

#2 - 02/19/2020 05:58 AM - Aleš Kordiš

- Status changed from New to In Progress

Starting Work

#3 - 02/19/2020 08:44 AM - Aleš Kordiš

Still working

#4 - 02/21/2020 05:53 AM - Aleš Kordiš

Starting Work

#5 - 02/21/2020 02:58 PM - Aleš Kordiš

Still working

#6 - 03/05/2020 01:11 PM - Jože Bartol

Starting Work

#7 - 03/05/2020 01:31 PM - Jože Bartol

Still working

#8 - 03/09/2020 11:41 AM - Jože Bartol

Starting Work

#9 - 03/09/2020 12:27 PM - Jože Bartol

Still working

#10 - 04/02/2020 04:54 AM - Aleš Kordiš

Starting Work

#11 - 04/02/2020 07:10 AM - Aleš Kordiš

Still working

#12 - 04/29/2020 08:47 AM - Jože Bartol

Starting Work

#13 - 04/29/2020 09:14 AM - Jože Bartol

Still working

#14 - 08/26/2020 08:00 AM - Jože Bartol

Starting Work

#15 - 08/26/2020 09:46 AM - Jože Bartol

Still working

#16 - 09/04/2020 08:25 AM - Jože Bartol

Starting Work

#17 - 09/04/2020 09:35 AM - Jože Bartol

Still working