

cesta_hrib_lo_ki_potok - Feature #574

POLAGANJE GRANITNIH KOCK

02/24/2020 12:34 PM - Niraj Bhatt

Status:	In Progress	Start date:	02/24/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	574	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	439	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	255
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 02/24/2020 07:04 AM - Niraj Bhatt

- Assignee set to 574

#2 - 04/06/2020 01:57 PM - DUSKO MARKOVIC

- Status changed from New to In Progress

Starting Work

#3 - 04/06/2020 01:57 PM - DUSKO MARKOVIC

Still working

#4 - 04/07/2020 05:02 AM - ENVER MALIQI

Starting Work

#5 - 04/07/2020 01:56 PM - ENVER MALIQI

Still working

#6 - 04/08/2020 04:54 AM - Aleš Kordiš

Starting Work

#7 - 04/08/2020 04:55 AM - Aleš Kordiš

Still working

#8 - 04/08/2020 04:58 AM - ENVER MALIQI

Starting Work

#9 - 04/08/2020 02:00 PM - ENVER MALIQI

Still working

#10 - 04/10/2020 01:58 PM - ENVER MALIQI

Starting Work

#11 - 04/10/2020 01:59 PM - ENVER MALIQI

Still working

#12 - 04/21/2020 04:52 AM - Aleš Kordiš

Starting Work

#13 - 04/21/2020 09:24 PM - Aleš Kordiš

System updated task during auto shift end

#14 - 04/23/2020 04:51 AM - Aleš Kordiš

Starting Work

#15 - 04/23/2020 05:18 AM - ENVER MALIQI

Starting Work

#16 - 04/23/2020 11:34 AM - ADNAN SLJIVIC

Starting Work

#17 - 04/23/2020 02:03 PM - ENVER MALIQI

Still working

#18 - 04/23/2020 02:03 PM - ADNAN SLJIVIC

Still working

#19 - 04/23/2020 02:04 PM - Aleš Kordiš

Still working

#20 - 04/24/2020 05:47 AM - ENVER MALIQI

Starting Work

#21 - 04/24/2020 01:58 PM - ENVER MALIQI

Still working

#22 - 04/29/2020 04:49 AM - Aleš Kordiš

Starting Work

#23 - 04/29/2020 04:49 AM - Aleš Kordiš

Still working

#24 - 04/30/2020 08:29 AM - MUJAGA DIZDAREVIC

Starting Work

#25 - 04/30/2020 01:59 PM - MUJAGA DIZDAREVIC

Still working

#26 - 05/04/2020 04:55 AM - Aleš Kordiš

Starting Work

#27 - 05/04/2020 04:55 AM - ENVER MALIQI

Starting Work

#28 - 05/04/2020 12:00 PM - Aleš Kordiš

Still working

#29 - 05/04/2020 01:59 PM - ENVER MALIQI

Still working

#30 - 05/05/2020 04:56 AM - Mehmed Ajkić

Starting Work

#31 - 05/05/2020 04:56 AM - ENVER MALIQI

Starting Work

#32 - 05/05/2020 01:57 PM - ENVER MALIQI

Still working

#33 - 05/05/2020 01:57 PM - Mehmed Ajkić

Still working

#34 - 05/06/2020 04:50 AM - Aleš Kordiš

Starting Work

#35 - 05/06/2020 02:17 PM - Aleš Kordiš

Still working