

benles - Feature #681

Betoniranje

04/24/2020 06:21 PM - Niraj Bhatt

Status:	In Progress	Start date:	05/11/2019
Priority:	Normal	Due date:	12/31/2020
Assignee:	681	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	394	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	234
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 04/24/2020 12:51 PM - Niraj Bhatt

- Assignee set to 681

#2 - 05/18/2020 11:05 AM - Mehmed Ajkić

- Status changed from New to In Progress

Starting Work

#3 - 05/18/2020 02:05 PM - Mehmed Ajkić

Still working

#4 - 05/21/2020 05:54 AM - Aleš Kordiš

Starting Work

#5 - 05/21/2020 09:47 AM - Aleš Kordiš

Still working

#6 - 05/22/2020 11:06 AM - Aleš Kordiš

Starting Work

#7 - 05/22/2020 11:39 AM - Mehmed Ajkić

Starting Work

#8 - 05/22/2020 01:01 PM - Aleš Kordiš

Still working

#9 - 05/22/2020 01:03 PM - Mehmed Ajkić

Still working