

vodovod_hrib_hydrovod - Feature #684

SESTANEK

05/06/2020 12:50 PM - Niraj Bhatt

Status:	In Progress	Start date:	04/24/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	684	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	428	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	261
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 05/06/2020 07:20 AM - Niraj Bhatt

- Assignee set to 684

#2 - 06/11/2020 06:51 AM - Jože Bartol

- Status changed from New to In Progress

Starting Work

#3 - 06/11/2020 09:10 AM - Jože Bartol

Still working

#4 - 06/18/2020 06:32 AM - Jože Bartol

Starting Work

#5 - 06/18/2020 09:17 AM - Jože Bartol

Still working

#6 - 07/06/2020 06:35 AM - Jože Bartol

Starting Work

#7 - 07/06/2020 07:53 AM - Jože Bartol

Still working

#8 - 07/07/2020 09:22 AM - Jože Bartol

Starting Work

#9 - 07/07/2020 10:44 AM - Jože Bartol

Still working

#10 - 07/15/2020 06:45 AM - Jože Bartol

Starting Work

#11 - 07/15/2020 08:13 AM - Jože Bartol

Still working

#12 - 07/29/2020 06:09 AM - Jože Bartol

Starting Work

#13 - 07/29/2020 08:00 AM - Jože Bartol

Still working

#14 - 07/30/2020 06:59 AM - Jože Bartol

Starting Work

#15 - 07/30/2020 07:44 AM - Jože Bartol

Still working