

bimanagr - Feature #762

Clean concrete debris from the form's surface.

06/11/2020 04:26 PM - Niraj Bhatt

Status:	In Progress	Start date:	06/11/2020
Priority:	Normal	Due date:	08/31/2020
Assignee:	762	% Done:	20%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	385	Team_id:	
Training Video:	http://stmedia.swaatapp.com/trainings//T echseria/ConstructionEmployersAssociat ionVideoShort-Safety.mp4	org_id:	87
Shift:	General	branch_id:	207
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestam p:		QI_ID:	0
ActualStart_Timesta mp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTim e:		pro_site:	
Actual_ShiftEndTime:			
Description			
Clean concrete debris from the form's surface. Clean concrete debris from the form's surface.			

History

#1 - 06/11/2020 10:56 AM - Niraj Bhatt

- Assignee set to 762

#2 - 07/03/2020 05:49 AM - Bansri Gor

- Status changed from New to In Progress

Starting Work

#3 - 07/06/2020 12:12 PM - Bansri Gor

Starting Work

#4 - 07/06/2020 12:26 PM - Bansri Gor

Still working

#5 - 07/23/2020 12:20 PM - Bansri Gor

Starting Work

#6 - 07/23/2020 12:21 PM - Bansri Gor

- File crew_402_Bansri_Gor_12_21_41.518Z added
- File crew_402_Bansri_Gor_12_21_41.548Z added
- % Done changed from 0 to 50

Still working

#7 - 07/23/2020 12:22 PM - Bansri Gor

Starting Work

#8 - 07/23/2020 12:22 PM - Bansri Gor

- % Done changed from 50 to 20

Still working

#9 - 09/03/2020 10:37 AM - Bansri Gor

Starting Work

#10 - 09/03/2020 10:49 AM - Bansri Gor

Still working

#11 - 09/04/2020 09:15 AM - Bansri Gor

Starting Work

#12 - 09/04/2020 09:27 AM - Bansri Gor

Still working

Files

crew_402_Bansri_Gor_12_21_41.518Z	35.2 KB	07/23/2020	Niraj Bhatt
crew_402_Bansri_Gor_12_21_41.548Z	52.4 KB	07/23/2020	Niraj Bhatt