

jr_sodra_ica - Feature #770

SESTANEK

07/08/2020 12:56 PM - Niraj Bhatt

Status:	In Progress	Start date:	07/08/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	770	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	428	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	266
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 07/08/2020 07:26 AM - Niraj Bhatt

- Assignee set to 770

#2 - 07/17/2020 04:59 AM - Jože Bartol

- Status changed from New to In Progress

Starting Work

#3 - 07/17/2020 06:02 AM - Jože Bartol

Still working

#4 - 08/13/2020 10:01 AM - Jože Bartol

Starting Work

#5 - 08/13/2020 10:20 AM - Jože Bartol

Still working

#6 - 08/19/2020 06:32 AM - Jože Bartol

Starting Work

#7 - 08/19/2020 08:30 AM - Jože Bartol

Still working

#8 - 09/01/2020 09:02 AM - Jože Bartol

Starting Work

#9 - 09/01/2020 11:03 AM - Jože Bartol

Still working