

bezuljak_milo_okolica - Feature #805

IZDELAVA POSTAVITEV JAŠKOV

08/03/2020 04:40 PM - Niraj Bhatt

Status:	In Progress	Start date:	08/03/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	805	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	444	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	269
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 08/03/2020 11:10 AM - Niraj Bhatt

- Assignee set to 805

#2 - 08/07/2020 09:36 AM - HARIS PONJEVIC

- Status changed from New to In Progress

Starting Work

#3 - 08/07/2020 01:52 PM - HARIS PONJEVIC

Still working

#4 - 08/10/2020 04:47 AM - SEMIR DOLIC

Starting Work

#5 - 08/10/2020 05:24 AM - HARIS PONJEVIC

Starting Work

#6 - 08/10/2020 12:01 PM - SEMIR DOLIC

Still working

#7 - 08/10/2020 12:01 PM - HARIS PONJEVIC

Still working