

defaulttechseria - Feature #832

task con construction

09/04/2020 11:18 AM - Niraj Bhatt

Status:	In Progress	Start date:	02/02/2019
Priority:	Normal	Due date:	06/30/2021
Assignee:	832	% Done:	5%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	396	Team_id:	
Training Video:		org_id:	87
Shift:	General	branch_id:	206
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			
Subtasks:			
Feature # 833: sub task construction 1			In Progress
Feature # 834: water supply sub task			New

History

#1 - 09/04/2020 05:48 AM - Niraj Bhatt

- Assignee set to 832

#2 - 09/04/2020 09:11 AM - Bansri Gor

- Status changed from New to In Progress

Starting Work

#3 - 09/04/2020 09:12 AM - Bansri Gor

Still working

#4 - 09/04/2020 09:13 AM - Bansri Gor

Still working

#5 - 10/30/2020 12:09 PM - Bhavesh Vadalía

Starting Work

#6 - 10/30/2020 12:09 PM - Bhavesh Vadalía

Still working