

mali_log_41 - Feature #880

PRIPRAVA TERMINSKI PLAN

09/17/2020 11:21 AM - Niraj Bhatt

Status:	In Progress	Start date:	03/01/2019
Priority:	Normal	Due date:	12/31/2020
Assignee:	880	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	449	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	216
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestam p:		QI_ID:	0
ActualStart_Timesta mp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTim e:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

- #1 - 09/17/2020 05:51 AM - Niraj Bhatt
- Assignee set to 880
- #2 - 09/17/2020 06:56 AM - Jože Bartol
- Status changed from New to In Progress
- Starting Work
- #3 - 09/17/2020 11:33 AM - Jože Bartol
- Still working
- #4 - 05/22/2024 09:16 AM - Jože Bartol
- Starting Work
- #5 - 05/22/2024 05:26 PM - Jože Bartol
- Still working