

cerknica_knap_karpe - Feature #968

ČAKANJE-SLABO VREME Ltd.

11/09/2020 01:06 PM - Niraj Bhatt

Status:	New	Start date:	11/09/2020
Priority:	Normal	Due date:	12/31/2020
Assignee:	968	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	419	Team_id:	
Training Video:		org_id:	88
Shift:	General	branch_id:	280
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 11/09/2020 07:36 AM - Niraj Bhatt

- Assignee set to 968