

samprt_d_o_o - Feature #98

Betoniranje

03/22/2019 04:39 PM - Matevz Znidarsic Supervisor

Status:	Rejected	Start date:	03/22/2019
Priority:	Urgent	Due date:	03/22/2019
Assignee:	Hase Majetić	% Done:	0%
Category:		Estimated time:	780.00 hours
Target version:		Spent time:	0.00 hour
ID:	0	Team_id:	159
Training Video:		org_id:	88
Shift:	General	branch_id:	218
TaskType:	Supertask	sv_groupid:	171
Start_timestamp:	7:00	Reviewer_id:	413
End_timestamp:	20:00	Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:	413	reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:	07:00	no_of_crew_used:	
Shift_EndTime:	17:00	Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:	07:00		
Description			

History

#1 - 03/23/2019 11:31 AM - Hase Majetić

- Status changed from New to Rejected

Auto Reject