

shivranjani - Feature #322

Feature # 321 (In Progress): task con construction

sub task construction 1

06/17/2019 10:29 AM - Niraj Bhatt

Status:	Closed	Start date:	06/17/2019
Priority:	Normal	Due date:	06/30/2019
Assignee:	322	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
ID:	397	Team_id:	
Training Video:		org_id:	87
Shift:	General	branch_id:	217
TaskType:	Periodic	sv_groupid:	
Start_timestamp:		Reviewer_id:	
End_timestamp:		Rating_DateTime:	
ActualEnd_Timestamp:		QI_ID:	0
ActualStart_Timestamp:		QI_expected_score:	
ActualDuration:		QI_actual_score:	
Supervisor_Id:		reassigned_to_sv:	
Rating:	0.00	location_id:	
Shift_StartTime:		no_of_crew_used:	
Shift_EndTime:		Frequency:	
Location:		shift_time_type:	
Area:		is_issue_log:	No
Actual_ShiftStartTime:		pro_site:	
Actual_ShiftEndTime:			
Description			

History

#1 - 06/17/2019 04:59 AM - Niraj Bhatt

- Assignee set to 322

#2 - 06/17/2019 05:48 AM - Bhavesh Vadalia

- Status changed from New to In Progress

Starting Work

#3 - 06/17/2019 05:48 AM - Bhavesh Vadalia

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

Ending Work

#4 - 06/17/2019 05:57 AM - binit patel

- Status changed from Closed to In Progress
- % Done changed from 100 to 25

Starting Work

#5 - 06/17/2019 06:05 AM - Bhavesh Vadalia

Starting Work

#6 - 06/17/2019 06:05 AM - Bhavesh Vadalia

- Status changed from In Progress to Closed
- % Done changed from 25 to 100

Ending Work

#7 - 06/17/2019 06:07 AM - Bhavesh Vadalia

- % Done changed from 100 to 58

Starting Work

#8 - 06/17/2019 06:07 AM - Bhavesh Vadalia

- % Done changed from 58 to 100

Ending Work

#9 - 06/17/2019 06:15 AM - Bhavesh Vadalia

- Status changed from Closed to In Progress
- % Done changed from 100 to 25

Starting Work

#10 - 06/17/2019 06:15 AM - Bhavesh Vadalia

Still working

#11 - 06/17/2019 06:16 AM - Bhavesh Vadalia

Starting Work

#12 - 06/17/2019 06:20 AM - Bhavesh Vadalia

- Status changed from In Progress to Closed
- % Done changed from 25 to 100

Ending Work

#13 - 06/17/2019 06:21 AM - Bhavesh Vadalia

- % Done changed from 100 to 17

Starting Work

#14 - 06/17/2019 06:23 AM - Bhavesh Vadalia

- Status changed from Closed to In Progress
- % Done changed from 17 to 34

Still working

#15 - 06/17/2019 06:28 AM - Bhavesh Vadalia

Starting Work

#16 - 06/17/2019 06:28 AM - Bhavesh Vadalia

- Status changed from In Progress to Closed
- % Done changed from 34 to 100

Ending Work

#17 - 06/17/2019 06:41 AM - binit patel

- Status changed from Closed to In Progress
- % Done changed from 100 to 19

Starting Work

#18 - 06/17/2019 06:43 AM - Bhavesh Vadalia

Starting Work

#19 - 06/17/2019 06:44 AM - Bhavesh Vadalia

- % Done changed from 19 to 85

Still working

#20 - 06/17/2019 06:44 AM - Bhavesh Vadalia

Starting Work

#21 - 06/17/2019 06:44 AM - Bhavesh Vadalia

- Status changed from In Progress to Closed
- % Done changed from 85 to 100

Ending Work

#22 - 06/17/2019 06:47 AM - Bhavesh Vadalia

- % Done changed from 100 to 84

Starting Work

#23 - 06/17/2019 06:47 AM - Bhavesh Vadalia

- % Done changed from 84 to 100

Ending Work

#24 - 06/21/2019 08:45 AM - Bhavesh Vadalia

- File crew_400_Bhavesh_Vadalia_08_45_42.280Z added
- % Done changed from 100 to 25

Starting Work

#25 - 06/21/2019 08:45 AM - Bhavesh Vadalia

- File crew_400_Bhavesh_Vadalia_08_45_43.589Z added

Still working

#26 - 06/21/2019 09:03 AM - Bhavesh Vadalia

- File crew_400_Bhavesh_Vadalia_09_03_15.840Z added
- File crew_400_Bhavesh_Vadalia_09_03_15.862Z added
- File crew_400_Bhavesh_Vadalia_09_03_15.895Z added
- Status changed from Closed to In Progress
- % Done changed from 25 to 30

Starting Work

#27 - 06/21/2019 09:03 AM - Bhavesh Vadalia

- File crew_400_Bhavesh_Vadalia_09_03_16.990Z added
- File crew_400_Bhavesh_Vadalia_09_03_17.015Z added
- File crew_400_Bhavesh_Vadalia_09_03_17.036Z added

Still working

#28 - 06/24/2019 11:07 AM - Bhavesh Vadalia

Starting Work

#29 - 06/24/2019 11:31 AM - Bhavesh Vadalia

Nahim test emojis from ios

#30 - 06/24/2019 12:43 PM - Bhavesh Vadalia

40 percentage completed

#31 - 06/24/2019 12:43 PM - Bhavesh Vadalia

- % Done changed from 30 to 40

40 percentage completed

#32 - 09/30/2019 03:02 PM - Bhavesh Vadalia

Starting Work

#33 - 09/30/2019 03:02 PM - Bhavesh Vadalia

- Status changed from In Progress to Closed
- % Done changed from 40 to 100

Ending Work

Files

crew_400_Bhavesh_Vadalia_08_45_42.280Z	32.2 KB	06/21/2019	Niraj Bhatt
crew_400_Bhavesh_Vadalia_08_45_43.589Z	32.2 KB	06/21/2019	Niraj Bhatt
crew_400_Bhavesh_Vadalia_09_03_15.840Z	5.99 KB	06/21/2019	Niraj Bhatt
crew_400_Bhavesh_Vadalia_09_03_15.862Z	5.86 KB	06/21/2019	Niraj Bhatt
crew_400_Bhavesh_Vadalia_09_03_15.895Z	13.4 KB	06/21/2019	Niraj Bhatt
crew_400_Bhavesh_Vadalia_09_03_16.990Z	5.99 KB	06/21/2019	Niraj Bhatt
crew_400_Bhavesh_Vadalia_09_03_17.015Z	5.86 KB	06/21/2019	Niraj Bhatt
crew_400_Bhavesh_Vadalia_09_03_17.036Z	13.4 KB	06/21/2019	Niraj Bhatt